ACV/FIM Project

- OD4B requirements
- ACV/FIM implementation schedule
- Questions

	June	Aug-Feb (PILOT)		Apr						May						June						July				Sept				Oct		Nov	Dec
	DOA	DOR	OPD	ART	BPE	MCC	CPP	COR	HIS	SAO	FWP	OUT	DMA	OCHE	DOC	MDT	GOV	SOS	STF	HHS	PSC	JUD	DLI	MSDB	LEG	AGR	MSL	BOCC	LIV	DNRC	OPI	DEQ	DOJ
Initial Contact																		4/27							5/2								
Agency Access to data cleanup report																																	
Kickoff Meeting																			5/25		6/13					8/5		8/16					
Data cleanup																																	
Agency "Go Live"														5/16	6/1						6/1		7/1	7/5		9/16	9/1		9/30	10/31	10/31	11/4	12/1
Maintenance																																	

Legend:
- Green: Started, in progress, no issues
- Yellow: In progress, working through issues
- Red: In progress, issues that have caused delay
- Blue: Complete