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AGR Agricultural Licensing System Ye Executing Nechodom, Mark


Gray, Andy


No 4/29/2012 11/1/2013 6/30/2018 $1,136,347 $1,180,763 $1,180,763 $1,180,763 $901,484 Yes No Yes NoYellow##### Ye


 Description
Upgrade existing Licensing and Registration system to allow web based licensing, registrations, 
inspections and enforcement activities.


Project Objectives
Augment or replace existing hardcopy and email processes.  Provide customers with an alternate 
method for registering products and renewing licenses.  Provide department staff with alternative 
methods for entering inspection and enforcement data.


Agency Comments
Phase 3.75 was completed during Q3 of FY19. Implementation of the registration and licensing 
features of the database has been fully integrated into departmental procedures and business 
requirements, and minor adjustments in billing, invoicing and accounting procedures are 
underway. 
Phase 4.0 has required further evaluation due to recent changes in federal Organic 
Certification requirements through USDA, as well as changes in federal Food Safety and 
Modernization Act requirements through the US Food and Drug Administration's evolving 
education, compliance, and inspection program. The department expects to complete its 
database development process during the next fiscal year, and will continue to advise the 
Legislature as new federal requirements become more clear, and database/IT design 
requirements are developed to meet those needs.


Planned Value
$993,351


Earned Value
$993,351


Cost Variance
$91,867


Schedule Variance
$0


Rebaselined Date
6/26/2017


CPI
1.10


SPI
1.00


COR MSP Perimeter Fence Security Gr Executing Salmonsen, Jim


Salmonsen, Jim


Yes 3/8/2016 12/31/2016 10/31/2018 $550,000 $624,000 $550,000 $74,000 $624,000 $186,793 No No Yes NoGreen#####Gr


 Description
Install a Perimeter Security Fence.


Project Objectives
To have a fully functioing Perimeter Security Fence including Alarm Monitoring Cable installed on 
the fence, Strobe light on each Fence Zone, Camreas that will focus on the alarmed area and a 
reporting monitor in our Command Post and and Towers 1 & 4


Agency Comments
Engineering firm was consulted and a site visit of MSP campus/fence was conducted. Site 
work is tenatively scheduled for March 1, 2018, or when the weather breaks.
May 1, 2018 ‐ work is progressing on this project. The contractor is on site working. Projected 
compleation date is June 30, 2018. 


August 2, 2018 ‐ With the very wet spring we have had, work has been delayed on this project. 
Work is still progressing. New projected compleation date is October 31, 2018.


Planned Value
$186,793


Earned Value
$186,793


Cost Variance
$0


Schedule Variance
$0


Rebaselined Date
8/16/2017


CPI
1.00


SPI
1.00
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DEQ Coal Information Mangement 
System (CIMS)


Gr Executing Dorrington, Christopher


Eichhorn, Ashley


No 6/27/2016 6/28/2019 6/28/2020 $1,750,000 $1,750,000 $1,400,000 $350,000 $1,750,000 $619,715 No No No NoGreen#####Gr


 Description
Develop an on‐line permit and coal application.


Project Objectives
The Coal Program along with the Office of Surface Mining Reclamation and Enforcement (OSMRE) 
will form a partnership to create an end‐to‐end solution for a Coal ePermitting System. This 
project is phase 1 of 5. Phase I includes developing ePermit, web‐enabling MT client‐based coal 
database and incorporating OSMRE’s two legacy database systems.


Agency Comments
Currently the project is ahead of schedule and more development work has been completed 
then on the project schedule, thus why our Earned Value is over our Planned Value.  We use 
the Agile/Scrum project methodology, which allows up to talk everyday about the work 
assignments thus the work is done accurtely the first time around thus putting the project 
ahead of schedule.  We have a very skilled lead developer as well that truly understands our 
business and that allows the development team to move at a faster pace.


Planned Value
$819,000


Earned Value
$987,000


Cost Variance
$367,285


Schedule Variance
$168,000


Rebaselined Date


CPI
1.59


SPI
1.21


DEQ FACTS ‐ Phase 1 Gr Closing Livers, Tom


Sharma, Pranav


No 6/30/2015 6/30/2018 6/25/2018 $980,000 $1,209,465 $1,157,488 $350,000 $1,507,488 $1,559,465 No No No NoGreen#####Gr


 Description
Fees, Applications, and Compliance System (FACTS). Develop an on‐line system for water 
protection permit applicatons, payments and reporting requirements for the life of the permits.


Project Objectives
The Water Protection Bureau (WPB) is replacing its current legacy system(s).  The new system will 
align with State standards; include new and/or refined business functionality required by State 
and federal law, and meet business requirements identified during WPB’s 2013 business process 
assessment.


Agency Comments
FACTS Project went live on 25'th of June 2018. Our original delivery date was 30'th of June 
2018.


Of the first month alone:
35‐External Applications/NOI have been submitted using the system.
123‐Exernal users have signed up to use the system
123‐Permits have been issued using FACTS system.


We have had over 15 training sessions so far which have been attended by over 150 external 
users. More sessions are planned!And users have been signing up.   


Planned Value
$1,559,465


Earned Value
$1,559,465


Cost Variance
$0


Schedule Variance
$0


Rebaselined Date
7/20/2017


CPI
1.00


SPI
1.00
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DEQ Remediation Information 
Management System (RIMS)


Gr Executing Chambers, Jenny


Stolp, Staci


Yes 1/23/2012 6/30/2016 8/30/2018 $4,270,000 $5,344,000 $700,000 $1,880,000 $40,000 $2,724,000 $5,344,000 $4,318,989 Yes No Yes YesGreen#####Gr


 Description
Replacement of legacy system supporting Waste Management and Remediation Division and 
Petroleum Tank Compensation Board with updated state standard technology.


Project Objectives
Improve the availability and quality of information supporting the Remediation Programs, 
Underground Storage Tank Program, and Petroleum Compensation Board.  This will enable these 
programs to deliver timely and accurate services, facilitate information sharing with internal and 
external stakeholders, measure performance and quality, improve program management, and 
maintain information security.


Agency Comments
DEQ has completed UAT and will be finishing user training on August 14, 2018.


Planned Value
$5,183,680


Earned Value
$5,183,680


Cost Variance
$864,691


Schedule Variance
$0


Rebaselined Date
2/15/2018


CPI
1.20


SPI
1.00
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DLI MontanaWorks Phase 2 Gr Executing Eychner, Scott


Crouse, Jeremy


No 8/1/2017 12/31/2018 $900,480 $900,480 $949,473 $949,473 $416,510 No No No NoGreen#####Gr


 Description
Phase II of the MontanaWorks project will fully incorporate UI4U into MontanaWorks.gov, extend 
customer registration (common customer intake) to WIOA partner programs, Unemployment 
Insurance (UI), Vocational Rehabilitation (VR), and Adult Basic Education (ABE), and add modules 
for Secure Messaging and Internal Client Service. 


Project Objectives
1. UI4U rewrite into MontanaWorks


1. Based on results from UI4U analysis project (currently in progress)
2. Includes technical design documentation and development


2. Common Intake
1. Includes business requirements gathering from WIOA core partners, UI, VR, and ABE and 
IT development
2. Web service integration with core partners to their system


3. Secure Messaging Module
1. Includes UI and Workforce secure messaging
2. Integration with ECM for correspondence display and access for clients


4. Internal Client Service module
1. Web services using MontanaWorks front end
2. Includes ability to see high level (common) customer record
3. Includes flags denoting the programs/partners with which the customer is currently 
engaged
4. Ability to "common contact" to help cross‐pollenate programs/assist each other and go 
into each partner's respective system and individual customer/program record
5. Integration with ECM for correspondence display and access for staff access
6. 


Agency Comments
Additional resources have been added to work on backlog.  Internal Client and Secure 
Messaging is progressing on track.  Testing will begin next quarter.  As expected, more work 
will be required for the UI Claims Module.  We are reusing as much of the existing business 
logic as possible to deliver a minimum viable product (MVP) for release 1.  More features will 
be added in future Sprints.


Planned Value
$597,380


Earned Value
$568,933


Cost Variance
$152,423


Schedule Variance
($28,447)


Rebaselined Date


CPI
1.37


SPI
0.95
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DOA Avaya Red VoIP Phase One Gr Executing Van Syckle, Matt


Hope, Christopher


No 3/6/2017 5/31/2019 $4,507,748 $4,507,748 $4,507,748 $2,839,881 No No No NoGreen#####Gr


 Description
Migrating to a VoIP solution will address the State's critical need for an enterprise telephony 
system which offers data center fail‐over and business continuity in the event of a disaster.


Project Objectives
1 ‐ Deploy Avaya Red VoIP core infrastructure to Helana and Miles City data centers.
2 ‐ VoIP migration of all Helena Campus locations.
3 ‐ Capitol Complex PoE network switch upgrades.


Agency Comments
Project remains on schedule with over 4,879 phones successfully deployed as of August 10, 
2018.  The majority of the primary Helena Capitol Campus has been successfully completed.  
The project team has begun  deployments in all other areas of Helena.  There currently is an 
estimated 1,044 digital and 500 analog phones left to be converted in Helena.


Planned Value
$2,839,881


Earned Value
$2,839,881


Cost Variance
$0


Schedule Variance
$0


Rebaselined Date


CPI
1.00


SPI
1.00


DOA Claims and Lawsuit Gr Closing Dahl, Brett


Fox, Barry


No 11/1/2013 6/30/2017 1/31/2018 $947,900 $1,137,900 $1,137,900 $1,137,900 $1,085,932 No No Yes NoGreen#####Gr


 Description
Claims and Lawsuit Application for RMTD.


Project Objectives
Migrate from Oracle Forms to sustainable technology; streamline Claims workflow; clean up 
legacy data; Enhance database structures.


Agency Comments
SITSD continues post implementation tasks as ongoing maintenance of the system continues.  
Project 6 month report is attached.


Planned Value
$1,137,900


Earned Value
$1,137,900


Cost Variance
$51,968


Schedule Variance
$0


Rebaselined Date
7/12/2017


CPI
1.05


SPI
1.00
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DOA Data Protection Initiative Gr Closing Hanks, Andy


Frohlich, Joe


Yes 10/15/2013 6/30/2015 12/31/2017 $2,000,000 $2,216,235 $2,000,000 $244,540 $2,244,540 $2,206,635 No No Yes NoGreen#####Gr


 Description
Implementation of a statewide data protection system through user access control and 
verification.  This initiative includes multi‐factor authentication, comprehensive security controls 
for multiple identity stores, robust auditing capabilities, and the ability to integrate various agency 
systems together to manage and exchange data.  This project will involve a statewide risk 
assessment and penetration test that will highlight vulnerabilities and generate requirements for 
improving security. This information will be used for an additional funding request to the 2015 
Legislative Session.


Project Objectives
The following will be deliverables for this project:  1) Establish the “Gold source” for employee 
data.  2) Implementation of Access Control and Verification system.  3)  Integration of access 
Control and verification system with various other identity stores.  4)  Implementation of self‐
service password reset system.  5) Implementation of multi‐factor authentication.  6)  Enterprise 
Security Risk Assessment Report.


Agency Comments
All agencies have multi‐factor authentication implemented and this project is complete.


Planned Value
$2,206,635


Earned Value
$2,206,635


Cost Variance
$0


Schedule Variance
$0


Rebaselined Date
6/5/2015


CPI
1.00


SPI
1.00


DOA FileNet to Perceptive Content 
Migration Project


Gr Closing Van Syckle, Matt


Hinman, Audrey


Yes 6/25/2015 9/30/2016 3/30/2018 $2,592,498 $2,592,498 $2,592,498 $2,592,498 $2,400,000 No No No NoGreen#####Gr


 Description
Establish infrastructure for a multi‐tenant Enterprise Content Management solution to include 
production, test and development environments.


Project Objectives
Implement multi‐tenant Enterprise Content Management solution. Migrate DLI MWorks to 
enterprise service. Migrate all current IBM FileNet customers to Perceptive Content. Support and 
train current FileNet customers.


Agency Comments
All customers have been implemented in production in Perceptive Content.  All access  to 
FileNet has been removed.  The SITSD decommissioning process has been executed for the 
FileNet infrastructure following standard procedures.


Planned Value
$2,592,498


Earned Value
$2,400,000


Cost Variance
$0


Schedule Variance
($192,498)


Rebaselined Date


CPI
1.00


SPI
0.93
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DOJ FullCourt Enterprise Data Exchange 
(FEDEX)


Ye On‐Hold Seder, Gary


Cochrane, Mike


Yes 8/1/2015 12/31/2018 12/31/2018 $340,000 $340,000 $340,000 $340,000 $15,774 Yes No Yes NoYellow##### Ye


 Description
The primary purpose of FEDEX is to maintain a complete and accurate criminal history record in 
conjunction with the deployment of the FullCourt Enterprise system by the Office of Court 
Administrator. The two systems share information regarding court actions with state and local law 
enforcement and maintain the accuracy, timeliness and completeness of criminal history records. 


Project Objectives
Replace two existing batch court data exchanges with realtime web services to file dispositions 
with the Computerized Criminal History System. Construct new exchanges for protection orders, 
arrest/bench warrants, and no contact orders. As courts  transition to FullCourt Enterprise include 
data exchanges at go‐live.


Agency Comments
Please see latest supplemental report.


Planned Value
$16,000


Earned Value
$16,000


Cost Variance
$226


Schedule Variance
$0


Rebaselined Date
5/10/2017


CPI
1.01


SPI
1.00


DOJ Montana Criminal History 
Improvement Project  ‐ 
Computerized Criminal History v2


Gr Closing Huseby, Butch


Cochrane, Mike


No 10/1/2015 3/31/2017 9/30/2018 $1,729,455 $1,729,508 $1,556,469 $178,511 $1,729,455 $1,726,260 No No Yes NoGreen#####Gr


 Description
Improve Montana’s criminal records systems and related systems to improve the functioning of 
the State’s criminal justice system.


Project Objectives
Enable charge level functionality for successful electronic data exchanges between OCA & DOJ. 
Update data exchanges to NIEM 3.0 conformance. Enable staging of orphan dispositional 
information and messaging to local arrest agencies to submit biometrics and charge information. 
Pave the way for future data exchanges with OCA, DOC, DOJ, & other agencies.


Agency Comments
Final invoices received. Close out report due to Board of Crime Control 30 Sep 18.


Planned Value
$1,729,508


Earned Value
$1,726,259


Cost Variance
($1)


Schedule Variance
($3,249)


Rebaselined Date
10/6/2017


CPI
1.00


SPI
1.00
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DOJ Montana Enhanced Registration & 
Licensing Info. Network (MERLIN) 
Driver Modernization


Ye Executing Garcia, Sarah


Cochrane, Mike


No 3/31/2012 6/30/2016 6/30/2020 $14,186,963 $14,186,963 $1,079,104 $1,946,096 $0 $5,657,890 $8,683,090 $11,556,016 Yes No No NoGreen##### Ye


 Description
Integrate 3M Corp, Driver Record and Issuance Verification Solution (DRIVS) functionality into the 
existing MERLIN Motor Vehicle Registration, Dealer Licensing and Registration, and Accounting 
system.


Project Objectives
Unify vehicle & driver customer accounting. Integrated driver licensing & records management. 
Incorporate driver, vehicle registration, dealer licensing, and accounting transactions. Move driver 
information from DOA mainframe to MERLIN database.


Agency Comments
The Motor Vehicle Division Driver Modernization (DM) project is in the development phase 
(coding) with a programming team writing code to satisfy defined business requirements. Data 
conversion is underway. MVD Production Support team is writing test plans and user training 
to support the deployment to users by June 2020.  The team has added additional 
development staff to overcome the loss of two developers, additionally, we will be hiring a 
new Project Manager.   


Planned Value
$11,599,953


Earned Value
$11,534,290


Cost Variance
($21,726)


Schedule Variance
($65,663)


Rebaselined Date


CPI
1.00


SPI
0.99


DOJ NCHIP 2016 Computerized Criminal 
History Version 3


Gr Executing Seder, Gary


Cochrane, Mike


No 1/1/2018 3/31/2020 $2,995,662 $2,995,662 $750,000 $2,021,096 $224,566 $2,995,662 $537,099 No No No NoGreen#####Gr


 Description
Continue work on the MT DOJ DCI computerized criminal history (CCH) system. The 2015 NCHIP 
CCHv2 project, which is also reported on for the LFC, is scoped to modernize the original CCH 
system. 


Project Objectives
This project is a follow‐up to: add  enhancements to the CCH; create an online web portal to 
expand Montana  criminal justice partners' access to criminal record information; build a  new 
Sexual and VIolent Offender Registry (SVOR); build a validations  system that will assist in 
completion of criminal records; and perform a comprehensive fingerprint analysis to look for 
efficiencies and savings.


Agency Comments
Development of the new State Registry (a.k.a. Sexual/Violent Offender Registry) is underway. 
Web Portal design sessions are finished (key milestone) and the development is underway. 
DOJ should see demos of the registry in October 2018 (milestone), and the portal November 
2018 (milestone). Design sessions for further enhancements to the computerized criminal 
history system will take place October 2018 (milestone).


We are looking at schedule User Acceptance Testing to occur April 2019, with a go‐live August 
2019. After this go‐live milestone is reached, further work on criminal validation automation 
will occur, but this has not yet been planned.


The State Special Revenue estimate of $750,000 remains intact and authorized as carry‐
forward. This funding is to pay for project scope that is outside what the federal grant funds 
will cover.


Planned Value
$537,099


Earned Value
$537,099


Cost Variance
$0


Schedule Variance
$0


Rebaselined Date


CPI
1.00


SPI
1.00
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FWP WIS/PR Gr Closing Kujala, Quentin


Cooper, Rebecca


No 7/1/2015 6/30/2017 6/30/2018 $1,300,000 $1,300,000 $1,300,000 $1,300,000 $1,301,762 No No Yes NoGreen#####Gr


 Description
The Wildlife Division has identified enhancements and new development needs for its biological‐
focused applications that will improve the ability to collect, analyze, and manage species data.  
Work accomplished through this project will help ensure the continued viability of Wildlife’s 
important data management systems.


Project Objectives
The objective of this effort is to improve the overall efficiency, data integrity, and functionality of 
WIS to support the ongoing management of diverse species.  
Goal #1: Finish development of production applications.
Goal #2: Develop additional applications to further Wildlife’s ability to manage diverse species.


Agency Comments
The project schedule coincides with the grant period.  The PR grant allows FWP to match 
based on our ability to provide internal resources. The project schedule and delivery are tied 
to that level of effort and have been projected through the end of the grant period.


The grant closed 6/30/18.  A post‐implementation report will be submitted Fall 2018.


Planned Value
$1,301,762


Earned Value
$1,301,762


Cost Variance
$0


Schedule Variance
$0


Rebaselined Date
7/1/2017


CPI
1.00


SPI
1.00


HHS Chimes ‐ Efficiency, Accuracy & 
Automation


Gr Executing Palagi, Jamie


Katsilas, Justyn


Yes 3/1/2018 12/31/2018 $3,578,316 $3,578,316 $351,851 $0 $3,226,465 $0 $3,578,316 $1,442,776 No No No NoGreen#####Gr


 Description
This effort is specific to enhancements that will promote/improve end 
user performance and usability; accuracy, and increases in efficiencies 
through the use of more automation.
DPHHS is planning on an approach to these enhancements that will 
leverage opportunities of combining like functions, impacts, and result 
objectives. These enhancements target specific aspects of CHIMES that 
will promote continued efficiencies for Eligibility Workers and other end 
user staff.


Project Objectives
The specific objective of this effort is to manage workload, given the 
current state of higher volume of applications and customers with 
reduced staff. The Department must employ efficiencies where possible 
to meet the increased demand, while maintaining compliance with state 
and federal regulatory policies, within current resource constraints.


Agency Comments
This project is on track for the planned completion in December 
2018. The second of 3 builds was successfully deployed in June, with 
the final build on schedule to implement in August.
The metrics for this report reflect a budget and project progress as of 
07/31/2018.


Planned Value
$1,783,292


Earned Value
$3,399,400


Cost Variance
$1,956,624


Schedule Variance
$1,616,108


Rebaselined Date


CPI
2.36


SPI
1.91
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HHS Enterprise Services Phase 1 Gr Closing Fuller, Stuart


Katsilas, Justyn


Yes 2/9/2015 12/31/2015 4/30/2018 $2,355,750 $2,678,556 $275,010 $0 $2,403,544 $0 $2,678,555 $2,515,874 No No Yes NoGreen#####Gr


 Description
Enhance the Enterprise Architecture to implement additional business intelligence and data 
analytics for processing timeliness, backlogs, task throughput, error rates, and work participation. 
Pursue several security initiatives to protect client data in the database and on file servers, 
implement SIEM, and require multi‐factor authentication.


Project Objectives
To enhance security of data in CHIMES and the EDX, as well as support the reporting and analytics 
needs of CHIMES data.


Agency Comments
All items included in this effort have been fully implemented. 


The metrics for this report reflect a budget and project progress as of 07/31/2018.


Planned Value
$2,625,339


Earned Value
$2,678,556


Cost Variance
$162,681


Schedule Variance
$53,216


Rebaselined Date
1/2/2018


CPI
1.06


SPI
1.02
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HHS Montana Family Safety Information 
System (MFSIS) (Child Welfare) 
Phase 1


Re Executing Johnston, Erica


Campbell, Lisa


Yes 2/15/2016 10/31/2016 10/31/2018 $1,533,819 $3,627,961 $1,813,981 $0 $1,813,981 $3,627,962 $4,118,775 Yes No Yes NoGreen#####Gr


 Description
The purpose of the MFSIS (Montana Family Safety information System) project is to replace, in a 
componentized approach, the case management, intake, and investigations business functions 
from the CAPS mainframe system.  These major business functions will have the biggest impact to 
users, and provide the greatest opportunity to streamline and automate tasks for the CFSD staff.


Project Objectives
In response to the limitations of CAPS and to comply with recommendations from an October 
2015 Legislative Audit Report, CFSD determined the need to implement a new CCWIS compliant 
system to replace CAPS. The new system will be modular and will operate concurrently with CAPS 
until all functionality has been completed and CAPS has been retired.


Agency Comments
The Investigation process, specifically the Field Report and the 
Family Functioning Assessment (FFA) are the focus for developers 
right now. In the next couple of weeks, we are looking forward to 
our User Acceptance Testing training for the Field Staff scheduled to 
begin. Training materials are being developed and workers are being 
set up.
The sync process between SITSD and Northrop Grumman continues 
to be tested. They are getting close to being able to exchange 
records daily, which is the goal.
Additionally, many implementation and pre-implementation tasks 
continue to be identified and assigned. To name a few: creation of 
the active directory accounts for MFSIS, assigning these groups to 
the appropriate workers identified to assist with UAT, creation of 
installing necessary applications to the computers for identified users, 
verifying that the training labs are set up appropriately, outlining 
implementation plan and verification process, planning for 
implementation with key staff members and creating processes for 
handling help desk requests.
The metrics for this report reflect a budget and project progress as of 
07/31/2018.


Planned Value
$3,294,145


Earned Value
$2,902,369


Cost Variance
($1,216,406)


Schedule Variance
($391,776)


Rebaselined Date
7/7/2017


CPI
0.70


SPI
0.88
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HHS MPATH ‐ Population Health Data 
Analytics Services


Gr Executing Matthews, Marie


Hermanson, Gene


Yes 3/5/2018 7/1/2019 $5,700,684 $5,700,684 $622,491 $0 $5,521,625 $6,144,116 $0 No No No YesGreen#####Gr


 Description
Montana Program for Automating and Transforming Healthcare 
(MPATH) includes the Data Analytics module that contains the 
functionality of Population Health Data Analytics Services. The 
Population Health component will allow for the aggregation of patient 
data across multiple health information technology 
resources, the analysis of that data into a single, actionable patient 
record, and the actions through which care providers can improve both 
clinical and financial outcomes. The project will be implemented in three 
releases. Release 1 will satisfy initial CPC+ reporting requirements 
(7/1/2018), Release 2 includes advanced analytics and tools, federal 
reporting, and the ingestion of additional data sources (3/6/2019) and 
Release 3 includes expanded federal reporting requirements (7/1/2019).


Project Objectives
The Population Health Data Analytics Services and Tools component is 
one of multiple COTS solutions planned to satisfy the multi-dimensional 
data analytics necessary to modernize data 
analysis and reporting of Montana Healthcare Programs data. These 
data analysis solutions will enable the creation of comprehensive 
statistical profiling of healthcare delivery and utilization for both 
providers and members for population health management. 
Additionally, these tools and services will provide comprehensive 
analytical reporting, budgeting, forecasting, and daily program 
monitoring.
Please note no invoices for this specific effort have been received, 
causing the CPI Metric to be blank.


Agency Comments
CMS approved the Montana Healthcare Programs Modularity 
Implementation Advanced Planning Document (IAPD)
November 7, 2016. CMS approved the Population Health Data 
Analytics Services contract on February, 13 2018. The project kicked 
off on March 5, 2018 and release 1 will be implemented on August 
6th, 2018. Release 1 supports the Department's CPC+ and PCMH 
reporting needs, including the calculation of member quality 
measures and risk scores.
The metrics for this report reflect a budget and project progress as of 
07/31/2018.


Planned Value
$993,086


Earned Value
$969,116


Cost Variance
$969,116


Schedule Variance
($23,970)


Rebaselined Date


CPI
#Div/0!


SPI
0.98
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HHS MPATH ‐ Program Level Report Gr Executing Matthews, Marie


Hermanson, Gene


Yes 1/2/2017 9/30/2022 $73,255,288 $73,255,288 $7,716,969 $65,538,319 $73,255,288 $3,100,270 No No No YesGreen#####Gr


 Description
The Department of Public Health and Human Services (DPHHS) has initiated the Montana 
Program for Automating and Transforming Healthcare (MPATH) to procure software and services 
to replace the State’s aging legacy Medicaid Management Information System (MMIS). DPHHS 
will acquire discrete modules that align with the Final Rule for Mechanized Claims Processing and 
Information Retrieval Systems as described in 42 CFR 433.111, and successfully meet the goals 
and business needs identified by DPHHS during the modularity planning process.


Project Objectives
The MPATH modularity blueprint includes the following modules: Systems Integration Services, 
Provider Services, Enterprise Data Warehouse Services, Data Analytics Services, Financial Support 
Services, Claims Processing and Management Services, Care Management Services, Customer 
Care Services, and Pharmacy Support Services.  DPHHS will be developing and releasing RFP's 
related to these modules over the next two years.


Agency Comments
The MPATH modularity blueprint includes the following modules: 
Systems Integration Services, Provider Services, Enterprise Data 
Warehouse Services, Data Analytics Services, Financial Support 
Services, Claims Processing and Management Services, Care 
Management Services, Customer Care Services, and Pharmacy 
Support Services. DPHHS will be developing and releasing RFP's 
related to these modules over the next two years.


Planned Value
$0


Earned Value
$0


Cost Variance
($3,100,270)


Schedule Variance
$0


Rebaselined Date


CPI
0.00


SPI
#Div/0!
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HHS MPATH ‐‐ Provider Services Gr Executing Matthews, Marie


Hermanson, Gene


Yes 7/9/2018 8/5/2019 $7,405,542 $7,405,542 $755,466 $6,650,076 $7,405,542 $0 No No No NoGreen#####Gr


 Description
The MPATH Provider Services module will meet Montana’s provider 
management needs for the Montana Healthcare Programs. The Provider 
Services solution will provide a configurable, web based, self-service 
solution that allows healthcare providers to enroll electronically with 
Montana Healthcare Programs and provide an option for provider self-
service updates. The web-based application(s) will adhere to NIST 
security standards and all federal and state requirements and all laws, 
rules, and regulations such as HIPAA and ACA.


Project Objectives
The Provider Services Solution will provide a modern, web based self-
service solution that allows healthcare providers (which includes but is 
not limited to; physicians, hospitals, nursing 
homes, pharmacies and durable medical equipment) to enroll with 
Montana Healthcare Programs to provide healthcare services to 
Montanans covered by Montana Healthcare Programs. The solution will 
also allow providers to view and maintain their information on file (e.g., 
address, licensure and group affiliations) and revalidate their enrollment 
details online. In addition to provider enrollment, screening, monitoring 
and maintenance activities, the Provider Services module will also 
include a Self-Service Portal for Montana Healthcare Programs providers 
to perform the activities necessary to support day to day business 
functions.


Agency Comments
CMS approved the Montana Healthcare Programs Modularity 
Implementation Advanced Planning Document (IAPD).
November 7, 2016. CMS approved Montana’s Provider Services 
Master Agreement and Participating Addendum with Optum on June 
18, 2018. The project kicked off on July 9, 2018.


Please note that while effort on the project is in progress, no invoices 
have been received from the vendor for this effort, so the CPI is 
unable to be calculated.


Planned Value
$415,617


Earned Value
$444,333


Cost Variance
$444,333


Schedule Variance
$28,715


Rebaselined Date


CPI
#Div/0!


SPI
1.07
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HHS MPATH Enterprise Data Warehouse, 
Phase 1a


Gr Closing Matthews, Marie


Hermanson, Gene


Yes 9/15/2017 6/29/2018 $275,000 $275,000 $0 $0 $0 $0 $199,292 No No No YesGreen#####Gr


 Description
The Enterprise Data Warehouse (EDW) is part of the Montana Program for Automating and 
Transforming Healthcare (MPATH). MPATH is a comprehensive initiative to replace the legacy 
systems and services with modern tools and techniques. MPATH includes the Enterprise Data 
Warehouse module includes the initiating phase 1a. Phase 1a will establish an SITSD Instance of 
the Legacy Decision Support System Database, setup the data load process, create Tableau 
Reports to replace the legacy QueryPath reports, and create a web based dashboard for the 
distribution of reports to Phase 1a users.


Project Objectives
The purpose of the Enterprise Data Warehouse Phase 1 is to provide an improved reporting 
environment with expanded access to data elements, and modern reporting tools. Additionally, 
having the data on State servers will facilitate the migration from the existing data structures to 
the new Enterprise Data Warehouse for Phase 1b.


Agency Comments
Tasks related to the creation of an instance of the Legacy Decision 
Support System Database, setting up the data load process, and re-
creating legacy reports have been completed.


The metrics for this report reflect a budget and project progress as of 
17/31/2018.


  


Planned Value
$235,714


Earned Value
$275,000


Cost Variance
$75,708


Schedule Variance
$39,286


Rebaselined Date


CPI
1.38


SPI
1.17
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HHS MPATH Premium Billing Gr Closing Matthews, Marie


Hermanson, Gene


Yes 10/16/2017 1/29/2018 1/5/2018 $310,750 $310,750 $0 $0 $0 $0 $163,105 No Yes No YesGreen#####Gr


 Description
Montana Program for Automating and Transforming Healthcare (MPATH) includes the Financial 
Support Services module that contains the functionality of Premium Billing and Collections. The 
Premium Billing and Collections component will facilitate the billing and collection of premiums 
for the Montana Health and Economic Livelihood Partnership (HELP) participants within the 
Medicaid program.


Project Objectives
Montana Senate Bill 261 was passed by the legislature and signed by the Governor on May 22, 
2017. This bill enacted various triggers which have specific mitigation strategies to reduce 
spending if revenue falls short of expected amounts. If revenue for fiscal year 2018 is equal to or 
below 2,204 million on August 15, 2017, certain triggers must be enacted. SB261, Section 14 –
level 2 budget reduction states that DPHHS "must terminate any existing contract with an 
insurance company or third‐party administrator related to the Montana Health and Economic 
Livelihood Partnership (HELP) Act." On July 25, 2017, the Governor's Budget director confirmed 
that the revenue shortfall was sufficient to invoke all the triggers in SB261. Therefore, DPHHS 
must eliminate the use of a third‐party administrator (TPA) and the services the TPA offers will be 
brought in house by DPHHS. This change requires DPHHS to administer HELP Act member 
premium billing and collections processing. This project establishes a system and process for 
issuing premium invoices to HELP participants and collecting the premiums via check or a variety 
of online payment alternatives.


Agency Comments
CMS approved the Montana Healthcare Programs Modularity 
Implementation Advanced Planning Document (IAPD) November 7, 
2016. CMS approved the Premium Billing and Collections Pilot on 
September 29, 2017. The project kicked off on October 1, 2017 and 
the system was fully operational as of January 4, 2018.


Planned Value
$310,750


Earned Value
$310,750


Cost Variance
$147,645


Schedule Variance
$0


Rebaselined Date


CPI
1.91


SPI
1.00
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HHS MPATH Systems Integration Services Gr Planning Matthews, Marie


Hermanson, Gene


Yes 10/8/2018 9/30/2022 $0 $0 $0 $0 $0 $0 $0 No No No YesGreen#####Gr


 Description
Montana Program for Automating and Transforming Healthcare (MPATH) includes the Systems 
Integration Services (SI) module. The SI Services module encompasses integration and 
interoperability services, data management between modules, shared database services and web 
service transactions.


Project Objectives
The state will obtain Systems Integration Services. Systems Integration Services will encompass 
three areas of the modularity technology platform; interoperability and enterprise integration, 
technical coordination, and the creation and maintenance of the operational data store. The 
Systems Integration Services Contractor will provide an enterprise technology platform and a 
diverse and flexible set of integration and interoperability services which are needed to support a 
variety of infrastructures, applications and technical solutions. The Systems Integration Services 
Contractor will also provide real‐time web based entry and maintenance of member and benefit 
plan information for select Montana Healthcare Programs and support the receipt and creation of 
X12 transactions. Finally, the Systems Integration Services Contractor will provide Master 
Client/Provider Index functionality to uniquely identify and manage members, providers and other 


Agency Comments
CMS approved the Montana Healthcare Programs Modularity 
Implementation Advanced Planning Document (IAPD) November 7, 
2016. The Department received CMS approval of the System 
Integration Services RFP on November 29, 2017 and was released to 
the public on November 30, 2017. The RFP closed on March 8, 2018. 


The Department estimates that the project will kick-off in October 
2018. The actual start date and the total project funding will be 
updated when the SI Services vendor is selected and the contract is 
signed.


Planned Value
$0


Earned Value
$0


Cost Variance
$0


Schedule Variance
$0


Rebaselined Date


CPI
#Div/0!


SPI
#Div/0!


HHS Seed 2 Sale Ye Closing Johnston, Erica


Kennedy, Clarissa


Yes 6/1/2017 4/30/2018 6/29/2018 $613,379 $613,379 $0 $625,000 $0 $625,000 $659,843 Yes No No NoGreen#####Gr


 Description
This project is specific to the research, analysis, procurement, and DDI of a system to support the 
Medical Marijuana program within QAD, specifically the requirements set forth in SB333


Project Objectives
Implement a full service seed to sale inventory management system to track marijuana products 
from seedlings to the sale of consumable products integrate with a a cardholder registry and 
licensing solution. This system must account for integration points including the ability to track 
inventory location and amounts of consumable products, waste by‐products, and lab testing 
results; pair cardholders with providers; license industry organizations and employees; provide 
endorsements for providers; and track industry organization inspections.


Agency Comments
Go live for system was successful (Phase 1). Phase 2 items specific to 
DOR Reporting and DOJ access in progress.
Phase 1 Project tasks successfully implemented by 04/30/2018 
deadline.
Phase 2 Project tasks successfully implemented June 30, 2018 
implementation.
The metrics for this report reflect a budget and project progress as of 
07/31/2018. Please see the supplemental for clarification on the CPI.


Planned Value
$613,379


Earned Value
$613,379


Cost Variance
($46,465)


Schedule Variance
$0


Rebaselined Date


CPI
0.93


SPI
1.00
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HHS SSNRI Project Gr Closing Matthews, Marie


Begger, Melissa


Yes 4/3/2017 6/30/2018 4/30/2018 $762,220 $762,220 $76,222 $685,998 $762,220 $477,899 No No No NoGreen#####Gr


 Description
The Social Security Number Remvoal Initiative is a project to remove the SSN from Medicare Cards 
and replce them with a Medicare Beneficiary Identifier (MBI). This will impact systems that 
current interface with CMS for Medicare related information, as they will have to be updated to 
received and send MBIs.


This initiative must be compelted and tested prior to CMS distributing new Medicare cards (est 
04‐2018)


Project Objectives
Successfully transition use of the HICN number to the MBI number from CMS.Using web services, 
centralize the exchange of information with CMS for MBI.


Agency Comments
SSNRI web services fully implemented, including integrations with 
CHIMES and process updates for MMIS. This project is complete.
The metrics for this report reflect a budget and project progress as of 
07/31/2018.


Planned Value
$762,220


Earned Value
$762,220


Cost Variance
$284,321


Schedule Variance
$0


Rebaselined Date


CPI
1.59


SPI
1.00


HHS Update SMHP Gr Closing Fuller, Stuart


Kennedy, Clarissa


Yes 4/10/2017 12/31/2017 5/31/2018 $270,000 $270,000 $27,000 $0 $243,000 $270,000 $185,580 No No No NoGreen#####Gr


 Description
This effort entails completing the draft of the CEP to bring on a contractor to update the SMHP, 
and then to manage the contractor with the updating of the SMHP to Deptartment Expectations.


Project Objectives
To update the State Medicaid Health Information Technology Plan (SMHP), to reflect the current 
plan to meet federal regulations and guidance for Health Information Technology and Electronic 
Health Records Incentive Programs.


Agency Comments
All assessments completed. First draft of SMHP with HHS for 
review/feedback. Project is on target for completion in May 2018.


The metrics for this report reflect a budget and project progress as of 
07/31/2018.


Planned Value
$270,000


Earned Value
$270,000


Cost Variance
$84,420


Schedule Variance
$0


Rebaselined Date


CPI
1.45


SPI
1.00
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HHS WIC EBT Vendor Services Gr Closing Harwell, Todd


Giono, Becky


No 9/24/2015 5/31/2017 9/29/2017 $662,670 $662,670 $0 $662,670 $662,670 $591,066 No Yes Yes YesGreen#####Gr


 Description
This project is intended to develop a WIC EBT system. Services includes an EBT contractor that will 
support the WIC benefit transactions in all aspects, including card creating/distribution, 
redemption, reporting, settlement, merchant, retailer, and participant support services.


Project Objectives
The objective of this project is to utilize EBT contractor services for Montana’s WIC program, to 
provide a broad range of EBT services and functions to support the electronic delivery of benefits 
to eligible participants in the State.


Agency Comments
The effort reported here is specific to the WIC DDI EBT Vendor Services effort. This effort is 
complete, and the WIC EBT System had a successful pilot and has been implemented 
Statewide.


Please see the PI report for this project, to be submitted in June 2018.


Planned Value
$662,670


Earned Value
$662,670


Cost Variance
$71,604


Schedule Variance
$0


Rebaselined Date
11/1/2016


CPI
1.12


SPI
1.00


JUD Court Technology Improvement Gr Executing McLaughlin, Beth


Mader, Lisa


Yes 7/1/2015 6/30/2017 12/31/2018 $834,000 $1,062,161 $1,062,161 $1,062,161 $688,586 No No Yes NoGreen#####Gr


 Description
Courtroom Technology Improvement Project


Project Objectives
Hardware/equipment technology project to continue modernization efforts in MT courts to meet 
the unique needs of the Branch, IT standards & ADA. Maintain current technologies, continue 
upgrading courts/courtrooms with video/audio, and provide equipment/technology necessary for 
courts/judges/public to fully benefit from statewide Efiling.


Agency Comments
The project funding and current estimate numbers changed because internal personal services 
and operating expense costs were not included previously.  These numbers were excluded per 
a September 2016, Ron Baldwin project management decision.  We have 3 significant future 
purchases and installs scheduled for the remainder of these funds.  Funds will be expended 
and all implementations will be completed by 12/31/2018.


Planned Value
$688,586


Earned Value
$688,586


Cost Variance
$0


Schedule Variance
$0


Rebaselined Date
7/1/2017


CPI
1.00


SPI
1.00
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JUD FullCourt Enterprise Statewide Case 
Management Upgrade


Gr Executing McLaughlin, Beth


Mader, Lisa


No 4/14/2015 9/30/2016 6/30/2018 $2,539,355 $3,007,203 $1,234,568 $1,772,635 $3,007,203 $2,794,129 No No Yes NoGreen#####Gr


 Description
FullCourt Enterprise Statewide Case Management Upgrade


Project Objectives
FullCourt Enterprise Statewide Case Management Upgrade ‐ centralize 192 individual distributed 
oracle databases throughout Montana to a single database hosted in Helena with SITSD.


Agency Comments
Our final pilot ran into August so this project will be at 100% complete and in the closing phase 
during the next reporting period and expenditures will be reported through August 2018.


Planned Value
$2,794,129


Earned Value
$2,794,129


Cost Variance
$0


Schedule Variance
$0


Rebaselined Date
7/1/2017


CPI
1.00


SPI
1.00


JUD Montana Courts Electronic Filing 
System


Gr Closing McLaughlin, Beth


Mader, Lisa


No 3/7/2013 6/30/2017 1/31/2018 $1,717,367 $2,555,274 $2,068,011 $487,263 $2,555,274 $2,279,271 No Yes Yes NoGreen#####Gr


 Description
Electronic Filing of Cases in Montana Courts via an E‐Filing Web Portal


Project Objectives
The Efiling portal will improve access to MT court systems; 24/7 standard/secure electronic 
filing/serving docs; reduce doc storage/retrieval costs; reduce data entry; improve 
quality/consistency of court records; increase productivity‐simultaneous access to case files; 
reduce catastrophic loss risk; secure pymt processing of statutory filing fees/costs.


Agency Comments
Project totals have changed because internal personal service and operating expense costs 
have been added back in.  They were removed per a September 2016, Ron Baldwin project 
management decision.  There will be no further project costs.


Planned Value
$2,279,271


Earned Value
$2,279,271


Cost Variance
$0


Schedule Variance
$0


Rebaselined Date
10/7/2016


CPI
1.00


SPI
1.00
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LEG Legislative Session Systems 
Replacement


Gr Executing Fox, Susan


Murray, Susan


Yes 5/15/2013 12/31/2017 12/31/2018 $6,146,000 $8,337,455 $982,355 $1,209,100 $6,146,000 $8,337,455 $7,295,919 No No Yes NoGreen#####Gr


 Description
Replacement, upgrade and consolidation of legislative systems supporting bill drafting, the 
engrossing and enrolling of bills, amendment processing, House and Senate journals and 
committee minutes, and replacement of the database that stores the Montana Code Annotated.


Project Objectives
The LEG IT Plan adopted by the Legislative Council identifies IT systems that are at or near 
obsolescence and need replacement.  This project addresses the need to design and modernize 
core Legislative technology that is more than 27 years old.


Agency Comments
HB10 (Ch. 383, L. 2013) transferred funds from the General Fund to the Long Range 
Information Technology Project account.  Additional General Fund from HB2 appropriations 
and from the IT Reserve Fund (5‐11‐407, MCA) have been used to supplement and continue 
the project. 


Planned Value
$7,295,919


Earned Value
$7,295,919


Cost Variance
$0


Schedule Variance
$0


Rebaselined Date
7/26/2016


CPI
1.00


SPI
1.00
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MDT Advanced Linear Transportation 
Information System (ALTIS)


Gr Planning Zanto, Lynn


Kolberg, Jeri


Yes 6/25/2018 6/3/2019 $1,106,770 $1,306,770 $201,300 $1,298,700 $1,106,770 $60,394 No No No NoGreen#####Gr


 Description
The Montana Department of Transportation's current linear reference system and associated 
features inventory database is an in‐house developed, Oracle‐based system referred to as the 
Transportation Information System (TIS).  The TIS was developed approximately 15 to 20 years 
ago.The existing LRS system has several deficiencies which will be addressed by the new solution.  
Among the deficiencies includes:
⦁ No imbedded GIS capabilities
⦁ Unable to perform spatial analysis
⦁ Requires duplicate and inefficient processes to maintain data integrity
⦁ Provides minimal access to historical data
⦁ Limited querying and reporting capabilities
⦁ Limited end‐user accessibility and usability
⦁ Limited data validation capabilities
Since the implementation of the MDT TIS at the turn of the century, business processes have 
evolved, technology has advanced significantly, and the expectations within the MDT business 
community has increased.  The implementation of a new COTS‐based, linear reference system will 
assist MDT in meeting the current challenges faced by the existing system and allow the agency to 
meet the ever‐growing demands anticipated in the future.


Project Objectives
Implement and maintain a foundational linear referencing system for use by all business entities 
reliant on such information.  In addition to a core linear referencing system, the solution will also 
include the ability to maintain an associated roadway feature inventory, support MIRE, support 
the ability to visualize the LRS and feature inventory in a GIS, perform spatial analysis, and have 
the ability to be interfaced (via web services) with all applicable MDT management systems (e.g. 
Pavement Management, Maintenance Management, Bridge Management, and a host of others).  
Further, the solution will be structured to help ensure data integrity, it will be able to manage 
unique highway features. 


Agency Comments
The total funding for the vendor is $1,106,770 and the original estimates were for vendor 
work only.  Once we added in the estimated soft costs the estimate increaded by $200,000.00.


Planned Value
$60,394


Earned Value
$60,394


Cost Variance
$0


Schedule Variance
$0


Rebaselined Date


CPI
1.00


SPI
1.00
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OPI ART II Grant Gr Executing Emerson, Christine


Draur, Bitsey


No 10/1/2015 9/30/2018 9/30/2018 $1,514,918 $1,514,918 $17,729 $1,497,189 $1,514,918 $1,150,512 No No No NoGreen#####Gr


 Description
The purpose of the grant funding is to decrease administrative errors in LEAs and schools 
identified by the OPI that are experiencing, or likely to experience, program administrative errors. 
Train School Food authority in school meal programs processes and newly implemented system.


Project Objectives
Purchase and implement a replacement Child Nutrition System, train users, reduce administrative 
errors, streamline data collection, reporting, and claiming.


Agency Comments
We are in the post‐implmentation period of the project. 99% complete refers to the amount 
of planned work that has been accomplished and does not refer to the duration of the 
remaining work. The SPI and CPI have hovered right around one throughout the project, as 
the project is on schedule to be completed on September 30th. It is not ahead, nor behind. 
There are few activities left to complete of the total number of activities. The activities are 
comprised of several post‐implementation enhancements and fixes spread across builds 
between now and September 30th. These activities have varying costs, and there isn't an even 
spend‐down/month throughout the project. The project will have several software expenses 
in the last quarter that will expend what might appear to be excess budget just looking at the 
dollars.


Planned Value
$1,332,397


Earned Value
$1,332,397


Cost Variance
$181,886


Schedule Variance
$0


Rebaselined Date


CPI
1.16


SPI
1.00
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OPI Technology Innovation 
Implementation Grant


Gr Executing Emerson, Christine


Draur, Bitsey


No 10/1/2018 9/30/2020 $1,742,656 $1,742,656 $12,000 $1,730,656 $1,742,656 $53,682 No No No NoGreen#####Gr


 Description
This project will expand the capabilities of the School Nutrition Programs (SNP) system deployed 
with the ART II grant. It will optimize the use of cloud‐based programs for the State Agency and 
Local Education Agencies allowing more collaboration and data analytics to assist with identifying 
errors, as well as successes among the SNP participants.


Project Objectives
⦁ Enhance connectivity to remote locations
⦁ Integrate USDA Free/Reduced application into the SNP system
⦁ Expand menu planning functionality for sponsor collaboration
⦁ Streamline responses to data requests and reporting to the USDA
⦁ Upgrade and integrate the direct certfication system soon to reach end of life
⦁ integrate automated Procurement Review module
⦁
⦁


Agency Comments
Connectivity has been enhanced through providing hot spots and unlimited data plans. That 
part of this project is considered complete but being monitored in the event more connectivity 
work is needed. The team has been involved in product demonstrations, pulled together 
design documents, and created several work orders and is in negotiation with the vendor to 
satisfy the requirements for those SOWs. There is no even spend‐down/month for the goals of 
this project; therefore, though 25% of the work is completed, 25% of the budget has not yet 
been spent as those software expenses will hit the budget later in the project.


Planned Value
$53,682


Earned Value
$53,682


Cost Variance
$0


Schedule Variance
$0


Rebaselined Date


CPI
1.00


SPI
1.00


STF Insurance Policy and Billing System 
Replacement ‐ Phase One


Gr Executing Parisian, Al


Copps, Shannon


No 11/13/2017 12/1/2019 $15,780,619 $15,780,619 $15,780,619 $15,780,619 $7,468,405 No No No YesGreen#####Gr


 Description
Phase One to replace legacy insurance system that currently includes policy administration and 
billing functionality with the following systems:
1. Policy Administration
2. Policy Billing
3. Policy Rating
4. Account Management Portal
5. Agent Gateway Portal


Project Objectives
Develop and implement Phase One core insurance functionality for the defined systems.


Agency Comments
Planned Value
$8,016,026


Earned Value
$7,737,016


Cost Variance
$268,611


Schedule Variance
($279,010)


Rebaselined Date


CPI
1.04


SPI
0.97
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A
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ency Title


O
verall 


Current 
Phase


Sponsor
Project Manager


HB10 
Funded


GENERAL PROJECT INFORMATION


Actual Start 
Date


Original 
Delivery 
Date


Revised 
Delivery 
Date


SCHEDULE DATES


Original 
Estimate


Current 
Estimate


TOTAL ESTIMATED COSTS


General Fund
State 
Special 
Revenue Federal Other Total


APPROPRIATED BUDGET AMOUNTS


Total


EXPENDED Sup
p
lem


ental


Po
st-IM


P


R
e-Baselined


IV
-V


Sco
p
e


Sched
ule


Bud
g
et


R
isk


OTHER HEALTH


TRS M‐Trust Enhancements Gr Executing Graham, Shawn


Fournier, Jane


No 1/17/2017 9/30/2018 12/1/2019 $1,281,010 $1,719,133 $1,804,397 $1,804,397 $805,686 Yes No Yes NoGreen#####Gr


 Description
The enhancement project encompasses a group of specific changes that will allow TRS to take full 
advantage of the recently completed technology upgrade to streamline business processes and 
significantly enhance staff productivity, compliance, and customer service. 


Project Objectives
Improve TRS staff efficiency and productivity by reducing manual, off‐system work.
Improve customer service by providing more information accurately and timely and by reducing 
the time taken to provide routine customer services. 
Improve data quality and auditibility.


Agency Comments
Planned Value


$844,729


Earned Value
$844,729


Cost Variance
$39,043


Schedule Variance
$0


Rebaselined Date
8/1/2018


CPI
1.05


SPI
1.00
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Supplemental Report 
Legislative Finance Committee  


Revised December 19, 2017 
 


Instructions: A Supplemental Report is due anytime: 
• the overall health yellow or red; 
• the project is rebaselined; and/or 


o rebaselining must be approved by the State CIO 
• the current phase is On-Hold or Cancelled.  


 
Project Information 
Agency Agriculture (MDA) 
Project Title Agricultural Licensing System 
Current Date August 24, 2018 
Sponsor Mark Nechodom 
Project Manager Andy Gray 
Overall Health Yellow 
Brief Description of Current Project Status Three phases complete with multiple programs implemented. 


Currently completing Phase 4.0 re-gap development. 
Major Milestones Completed The project has completed development and implementation of 


several phases, including functionality for: 
• Feed and Fertilizer program licensing, product registration, 


assessments, inspections, sampling with lab interface, 
enforcement and online application payments. 


• Seed program licensing, assessments, inspections, sampling, 
enforcement and online application payments. 


• Produce program licensing, assessments, inspections, 
enforcement and online application payments. 


• Commodity program licensing, financial status and bonding 
review, inspections, enforcement and online application 
payments. 


• Pesticide licensing, product registration, manuals and 
training purchasing, inspections, sampling with lab interface, 
enforcement and online application payments. 


• Apiary licensing, site registration with mapping, inspections, 
enforcement and online application payments. 


• General Invoicing 
Next Milestone(s) • Amend original SOW to include changes in scope for Phase 4.0. 


• Development and implementation of Phase 4.0 
 


List all issues, risks, scope changes, schedule changes, budget changes, etc. 


Issues and Risks  
Date 
Identified 


Planned Resolution 
and/or Mitigation 


Schedule Impact 
(Weeks) 


Budget Impact 
(Amount) 


Issues and Risks 
Phase 4.0 – the Organic 
program re-gap and 
development will extend this 
project beyond the original 
go-live date 


11/9/2017 See Comment #3 below. Unknown until the 
SOW amendment is 
finalized.   Unknown at this 


time. 


     


 
Add additional comments 
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The department has re-baselined this project as a result of: 
  


1) The department realized some gaps in the original SOW for ‘Phase 4.0 – Organic Backoffice and Online’ and 
thought it prudent to conduct a re-gap of Phase 4.0.  Phase 4.0 development has not yet begun.  Until the re-gap 
process is completed, the exact schedule and cost variants are unknown.  As such, the schedule for 
implementation of Phase 4.0 will be delayed and the cost will be modified proportionate to the services 
received.  Thus, the Scope and Risk indicators have been updated to Yellow.  However, the department adjusted 
the schedule knowingly and still expects to have a fully functional Phase 4.0 within a workable time frame.  The 
revised scope, schedule and pricing amendment for Phase 4.0 will be formally submitted to SITSD when the re-
gap process is complete. 


 
2) The total expended amount is less than the planned value and earned value due to the fact that less internal 


personnel resources were used in development of the project than was projected for the portion of project 
completed to date. 


 
3) Plan of Action for Phase 4.0 –The department expects an amended SOW for the revised scope, price and 


schedule soon.  The project is basically on hold until the department receives and accepts the amended SOW.  
Thus, the Total Expended, Planned Value and Earned Value have not changed since the last quarter. 


 
The vendor recently implemented a revised Release Schedule and only allows for major releases in March and 
September.  With this in mind, September 2018 would be the earliest that Phase 4.0 could be fully implemented.  
As such, the project will be re-baselined during the next quarter to outline the revised scope, price and schedule.  
Any additional expenses, if necessary, will be sourced from State Special Revenue program funds. 
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Legislative Finance Committee  
IT Project Portfolio: Supplemental Report 


 
Project Information 
Agency Department of Corrections 
Project Title MSP Perimeter Fence Security 
Current Date 8/15/2018 
Sponsor Jim Salmonsen 
Project Manager Jim Salmonsen 
Overall Health Green 
Brief Description of Current Project Status Work is progressing toward compleation 
Major Milestones Completed So Far Fiber has been ran, tested and certified, cameras inastalled 
Next Milestone(s) Compleation  
  


 
Please list scope changes. 
Title and Brief Description Date Approved Schedule Impact 


(weeks) 
Budget Impact            
($ Amount) 


Rain and Cold weather slowed 
production in May and June. 


6/30/2018 16 437207.00 


 
 


 
 


 
 


  
 


    
 
Please list issues and risks. 
Title and Brief Description Date Identified Planned Resolution Responsible Person 


for Resolution 
 


   


 
   


 
   


 
Please add any additional comments. 
June 30, 2018, the rain and cold of May and June has slowed progress on this project. The weather has put the project 
behind schedule. A new completion date of October 31, 2018. The contractor has installed new fiber on the 3 separate 
compound fences. The fiber has been certified and terminated by the contractor. The new cameras have been installed. 
The next steps are to connect everything together.  


 
 







Phase 1: Development work for 
for CIMS Overall Schedule 


Target 
Development 
Completion 


Date 


 
Completed  


Status or Date 


Part 1:  Convert MT ePermit for the Knoxville office. 
The following are the milestones for this project:  


 


KFO Version 
 
*Development was planned for 8 months, but only took 4 months 


7/30/2017 


 
*12/30/2016 


100% Complete 
  


WR Release 1 Version  8/31/2018 


 
70% Complete 


 


KFO Version-Release 2 
 


TBD 
 


 
 
0% Complete 


 


Part 2:  Web-enable the MT Coal Application, 
Inspection, User Task, and Reporting. Either 
incorporates FOCUS/I&E into Coal App or web-enable 
separate system. (OSMRE is doing evaluation to 
determine what best meets their needs.) 
 


 


 


MT Coal App 
 
 
*Since development was ahead by 4 months, coding was started 
on Coal App since Baseline and Business Requirements were 
finish and approved. 


TBD 


80% Complete* 
 


OSMRE Coal App 
 
*Since development was ahead by 4 months, coding was started 
on Coal App since Baseline and Business Requirements were 
finish and approved. 


TBD 


80% Complete* 
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Supplemental Report 
Legislative Finance Committee  


Revised August 10, 2018 
 


Instructions: A Supplemental Report is due anytime: 
• the overall health yellow or red; 
• the project is re-baselined; and/or 


o re-baselining must be approved by the State CIO prior to reporting the re-baseline to the LFC 
• the current phase is On-Hold or Cancelled.  


 
Project Information 
Agency Department of Environmental Quality 
Project Title RIMS 
Current Date 8/10/2018 
Sponsor Jenny Chambers 
Project Manager Staci Stolp 
Overall Health LFC status report project heath – Green, IV&V project health - Yellow 
Brief Description of Current Project Status Completed formal UAT, completed 80% of the planned user training 


sessions, staff are currently working on bugs and enhancements 
identified during UAT as well as planning documentation for Go-Live. 


Major Milestones Completed User Acceptance Testing 
Next Milestone(s) Complete user training and Go Live 


 
List all issues, risks, scope changes, schedule changes, budget changes, etc. 


Issues and Risks  
Date 
Identified Planned Resolution and/or Mitigation 


Schedule 
Impact 
(Weeks) 


Budget 
Impact 
(Amount) 


Change in 
regulations 


5/11/201
5 


Use internal resources, change control, prioritize 
requirements and program focus 


Currently 
not 
affecting 
schedule 


Currently 
not 
affecting 
budget 


Implemented 
System does not 
cover all 
functionality 
needed by 
programs 


11/23/20
15 


1) Consolidation and re-evaluation of requirements to 
ensure scope is clearly defined and only includes 
needed functionality 


2) Use internal resources, change control, prioritize 
requirements and program focus 


3) Use Project Status, Release Planning Meetings to keep 
team apprised of functionality and progress. 


4) Develop a robust UAT test plan and test cases to ensure 
requirements and functionality is met by system. 


Currently 
not 
affecting 
schedule 


Currently 
not 
affecting 
budget 


Resource Risk, 
DEQ team 
resources do not 
have the 
technical skills to 
implement the 
proposed system. 


3/2016 


1) Hired Alfresco to help ensure we could set-up our 
Alfresco instance correctly 


2) Developed and executed the DEQ transition Plan: 
a) Provided development team with technical training: 


i) Informal training sessions with team 
ii) MVC 
iii) Angular 
iv) Alfresco 
v) Business Analysis 
vi) Story Estimation 
vii) Agile methodology 


Project 
rebaselin
ed based 
on 
resource 
capacity. 
Currently 
not 
affecting 
schedule 


Project 
rebaselin
ed based 
on 
resource 
capacity. 
Soft costs 
were 
affected. 
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List all issues, risks, scope changes, schedule changes, budget changes, etc. 


Issues and Risks  
Date 
Identified Planned Resolution and/or Mitigation 


Schedule 
Impact 
(Weeks) 


Budget 
Impact 
(Amount) 


viii) JIRA 
ix) EPASS and Windows Authentication 


b) Technical team reviewed status, risks, shortcomings 
(together and separately) of  
i) Code 
ii) Database 
iii) Data Migration 
iv) Data Cleanup 
v) Remaining development work not started 


c) Discussed resourcing needs, did we need additional 
contracted expertise 


d) Technical team proposed different options for a 
way forward 


Discussed different procurement options for augmentation 
staff and began preparing documentation when we 
obtained closure with Windsor 


DoA Changes 
Timesheet 


4/27/201
6 


• Identify key decision makers, establish their 
authority and define the decision making process. 


Currently 
not 
affecting 
budget 


Currently 
not 
affecting 
budget 


Interfacing with 
State and DEQ 
internal systems 


2/3/2017 


1) Maintain regular correspondence with State agencies 
whose systems TREADS has an interface. 
• Continue to receive software update/release 


information from MT Interactive  


Currently 
not 
affecting 
schedule 


Currently 
not 
affecting 
budget 


Staff 
turnover/Leaders
hip changes 


2/3/2017 


1) New leadership introduction to RIMS Project.  
2) Set-up individual meetings to train new leadership. 
3) Make meeting/session attendance a priority. 
4) Close coordination with new leadership and current 


product owners. 
5) Include staff replacements as early in the process as 


possible.  


Currently 
not 
affecting 
schedule 


Currently 
not 
affecting 
budget 


Large Core Team 
Size 


2/21/201
7 


1) Identify key decision makers, establish their authority 
and define the decision making process. 


1) Active communication between team members and 
update and communicate project communication plan 
processes. 


Currently 
not 
affecting 
schedule 


Currently 
not 
affecting 
budget 


Resource 
commitment 


2/21/201
7 


1) Engage leadership on a regular basis using a variety of 
venues (project status, Bureau meetings, and Executive 
meetings).  


2) Identify additional knowledge transfer or training for 
team members.  


3) Look internally for resources/skill sets that can be 
brought in to assist 


4) Keep schedule up to date and available to all team 
members. 


5) If competing priorities occur, have a global discussion 
regarding impacts. 


Currently 
not 
affecting 
schedule 


Currently 
not 
affecting 
budget 
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List all issues, risks, scope changes, schedule changes, budget changes, etc. 


Issues and Risks  
Date 
Identified Planned Resolution and/or Mitigation 


Schedule 
Impact 
(Weeks) 


Budget 
Impact 
(Amount) 


6) Create calendar for project team (Product Owners, IT 
staff, etc.) and proactively identify competing priorities. 


-Added November 1, 2017 
7) Establish, train, and enforce a clear reporting and 


communication structure for project decision making, 
escalation of issues and concerns, and fully embracing a 
Steering Committee approach 


2) Revise development framework, all staff with a role in 
TREADS will attend required training on the established 
project and software development framework 


State selection of 
Enterprise 
Content 
Management 
Solution different 
from Alfresco 


6/8/2017 
2) Open design architecture 
5) Well-maintained requirements, design and architecture 


documentation to aid in transition to new system. 


Currently 
not 
affecting 
schedule 


Currently 
not 
affecting 
budget 


Data Cleanup and 
Conversion 


10/9/201
7 


1) The database conversion plan must be comprehensive. 
If the plan is determined to be not detailed or 
comprehensive enough, high-level database expertise 
should be brought in. Examine the error rates that arise 
from testing the conversion process. 


2) Ensure that DEQ Development Team can make timely 
fixes. 


3) Bring in additional database resources if warranted. 
4) The risk retains its Red rating until DEQ is satisfied with 


the data conversion and cleansing process. 


Currently 
not 
affecting 
schedule 


Currently 
not 
affecting 
budget 


Schedule  10/9/201
7 


1) Agreed-upon review times entered into project 
schedule.  


2) Calendar for near-term commitments is reviewed at 
each status meeting. 


3) Follow the revised escalation process when delays 
appear imminent. 


Currently 
not 
affecting 
schedule 


Currently 
not 
affecting 
budget 


IIS App Pool 
blocks access to 
TREADS 


1/9/2018 1) Use EPASS which was integrated into TREADS in 2017 


Currently 
not 
affecting 
schedule 


Currently 
not 
affecting 
budget 


Continuing 
compliance with 
changing State 
server 
requirements 


1/11/201
8  


2) Create a detailed technical specification for TREADS. 
Then keep an eye 
onhttps://mine.mt.gov/it/servicedesk/interruptionsaler
ts.mcpx as well as building a direct relationship with 
several SITSD staff to get as early a heads-up on server 
changes as possible. 


Currently 
not 
affecting 
schedule 


Currently 
not 
affecting 
budget 


Loss of Project 
Manager 


1/24/201
8  


1) The Project Manager has been cross training and 
delegating work on the project to build a community of 
expertise and knowledge. 


2) WMRD is hiring two new CSA positions that will assist 
on the project and long-term maintenance of the 
system. 


Currently 
not 
affecting 
schedule 


Currently 
not 
affecting 
budget 
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List all issues, risks, scope changes, schedule changes, budget changes, etc. 


Issues and Risks  
Date 
Identified Planned Resolution and/or Mitigation 


Schedule 
Impact 
(Weeks) 


Budget 
Impact 
(Amount) 


Data Migration 
Tracking 


2/21/201
8  


1) From 01/31/2018, any changes to the migration rules 
and tables associated with migration will be reflected in 
the data-mapping document.  


Currently 
not 
affecting 
schedule 


Currently 
not 
affecting 
budget 


 
Add additional comments 
DEQ currently rates the project as green per standard project metrics. This is in contrast with the last IV&V report, 
dated July 31, 2018, which rated the project as yellow and the schedule status as red. At the time of this report, DEQ 
agrees with the last IV&V project report assessment. The project has experienced the loss of and changes to team 
member structure and some change requests that we are evaluating, this has affected the progress of the project 
with respect to timely resolution of critical and high-level bug fixes.   Project target is still for completion by the end of 
this calendar year, as Director Livers stated at Legislative Audit.  The existing team is working diligently to resolve 
these remaining items to ensure the final product is of sufficient quality to move forward into production. 
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1. RESPEC IV&V Recommendations  
1. Closed. RESPEC IV&V recommends use of a “TREADS Executive Dashboard” to 


allow better understanding of project health; including: Red/Yellow/Green rating, 
status of the functionality for different business areas (e.g. UST, PTC, PTRCB), 
impediments to development and testing progress, and expected delivery dates for 
each area. The dashboard is targeted to executive staff to allow them to quickly 
understand the health of the project and any areas of concern. Executive 
dashboards typically are limited to one page.  


2. Closed. RESPEC IV&V recommends that the project team regularly re-evaluate the 
total amount of work which may be required to complete Phase 1 to allow for 
adequate time during software development and incremental testing of code. This 
should include periodic re-assessment to identify as early as possible if the 
outstanding workload (i.e., number of stories, story points, and velocity) can be 
completed within the scheduled timeline, or if adjustments, to either the RTM 
deliverables and workload or the scheduled delivery date, need to be made. Since 
stories and points are commonly added during project execution, periodic re-
assessment will help track project progress and status. 


3. Closed. RESPEC IV&V recommends that items in the backlog be carefully 
prioritized since all items may potentially not be completed prior to the June 2018 Go 
Live. High priority items should be selected for inclusion in sprints, as part of the 
sprint planning process. Product Owners should be strongly involved in Sprint 
Planning. Conflicts over prioritization may need to be escalated to the steering 
committee if agreement cannot be otherwise reached. This recommendation is 
closed (12/31/17). 


4. Closed. RESPEC IV&V recommends that the team use or develop new reports to 
determine what requirements and functionality are completed vs. still pending. 


a. Current reporting does not clearly show links between functionality and 
associated requirements. Although the latest version of the RTM was updated 
to align with the approved re-baselining, it is still difficult to align specific 
requirements and functionality. 


b. This recommendation is closed (04/30/18). 
5. Closed. RESPEC IV&V recommends that risks be periodically formally reviewed 


including response plan/mitigation actions, especially for any higher rated risks. 
Although risks are included in bi-weekly status reports, they are not often formally 
reviewed and planned for. Although risks are sometimes discussed during project 
status (or other) meetings, they are typically just reviewed by the Project Manager, 
without any discussion or revisions to mitigation/response plans. 


6. Closed. RESPEC IV&V recommends that open and closed PCRs be better 
distinguished, especially in the status report. 


7. Closed. RESPEC IV&V recommends overhauling / reorganizing the RIMS 
SharePoint repository to make it easier to locate artifacts. 


8. Closed. RESPEC IV&V recommends that the risk identified as “Technical Risk” be 
analyzed and split into separate risks. (Closed, 11/30/17) 
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9. Open. RESPEC IV&V recommends that project roles and responsibilities be 
reviewed and revised to optimize project workloads. This should help reduce 
likelihood of lack of availability or competing priorities affecting tasks completion. 


a. Project Manager is overloaded with currently assigned duties and 
responsibilities – some of which should ideally be handled by other staff to 
reduce her workload. 


i. Adam Griffith was identified as heading the UAT effort, both UAT and 
training. 


b. Technical Lead/Architect role needs to be separate from Project 
Manager, and heavily involved in key project technical activities. 


i. There is still no individual assigned for a Technical Lead/Architect 
project role. However, other IT personnel are taking on lead roles for 
project efforts from their respective skill set/knowledge base. Their 
efforts do not replace the need for a dedicated Technical 
Lead/Architect, but their efforts provide needed support for the Project 
Manager. The Technical Lead role may be helpful in determining 
priorities and level of effort in bug fixes. 


c. Key business unit stakeholders need to ensure their SMEs are available 
and involved in UAT and other key activities. 


d. All RIMS project staff need to remain available and involved. The RIMS 
Project is in its final two months, moving towards Implementation, 
Deployment to Production by 8/30/18. This will be a critical time such that all 
involved staff need to dedicate the required time to complete their assigned 
tasks.  


10. Closed. RESPEC IV&V recommends that the sprint planning process be re-
evaluated and revised to more accurately assign the right number of stories and 
points that may realistically be completed during the sprint. Based on data from 
sprints 46 – 68, less than 75% of the planned work is accomplished during a given 
sprint.  


11. Closed. RESPEC IV&V recommends a hybrid approach combining selected 
elements from Agile and Waterfall methodologies. Although the team has stated 
they will use the Waterfall development methodology, and stop using an Agile 
methodology, they are actually using a hybrid approach that is borrowing from each 
methodology to continue development for RIMS. Many successful projects use a 
hybrid approach. RESPEC IV&V recommends the team recognize this, and clearly 
communicate they are using a Hybrid methodology. 


12. Emphasize organizational change management activities to prepare users and 
stakeholders for transition to production and the new system. Show new and 
changed functionality through demos, involvement in UAT, training, eNewsletters, 
presentations, and other activities. RESPEC IV&V recommends this process should 
begin ASAP and continue through Go Live and after the system is in production. As 
many different activities as practical should be conducted. Business area managers 
should make sure their affected staff are aware of the upcoming changes. It is also 
important to emphasize what functionality will not be present in Release 1. 


13. Clearly communicate scope of Phase 1 for each business area, including what 
is included/excluded to increase likelihood of end user satisfaction of 
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solution. Ensure staff involved in UAT are informed of Phase 1 scope, and that 
testing covers their full range of required scenarios. Staff should note any critical 
items missing for their area – which should go through the formal change 
management process to evaluate and get added in, if appropriate. 


 


2. IV&V Reporting Schedule 
This schedule of contracted reports is being included for easy reference and clarity. All 
reports will be labeled Monthly Report [# of #], plus the report due date. The table below 
is a guide to the immediate report. Any report falling on a weekend and/or holiday will 
be delivered on the next business day.  


REPORTS Period Ending Due Date Completion Status 


Monthly Report #1 of 12 7/28/2017 7/31/2017 Done. 


Monthly Report #2 of 12 8/28/2017 8/31/2017 Done. 


Monthly Report #3 of 12 9/27/2017 9/30/2017 Done. 


Monthly Report #4 of 12 10/28/2017 10/31/2017 Done. 


Monthly Report #5 of 12 11/27/2017 11/30/2017 Done. 


Monthly Report #6 of 12 12/27/2017 12/31/2017 Done. 


Monthly Report #7 of 12 1/26/2018 1/31/2018 Done. 


Monthly Report #8 of 12 2/25/2018 2/28/2018 Done. 


Monthly Report #9 of 12 3/27/2018 3/31/2017 Done. 


Monthly Report #10 of 12 4/26/2018 4/30/2018 Done. 


Monthly Report #11 of 12 5/28/2018 5/31/2017 Done. 


Monthly Report #12 of 12 6/26/2018 6/30/2018 Done 


Contract 415005-Modification 4 approved for 2 additional reports. They are: 


Monthly Report #13 of 14 7/27/18 7/31/2018 This report, as delivered. 


Monthly Report #14 of 14 8/28/18 8/30/2018  


 


3. Reporting Period – Monthly #13 of 14 
Reporting Period ending: 7/27/2018. 
Report Due Date: 7/31/2018. 
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NOTE: Documentation received after the period ending date may also be included, as 
appropriate. 
This is the 13th Monthly RESPEC IV&V report under the RESPEC-DEQ contract for 
IV&V services: Contract 415005-Modification 3; Contract 415005-Modification 4 was 
approved for 2 additional reports, July and August 2018. 
 


4. Overall RIMS Project Status 
This report is a retrospective review of accomplishments since the previous report and a 
status update for the immediate period. 
From the time when Alternative #3 was approved and accepted, the project schedule, 
scope, and budget were adjusted to incorporate the recommendations into the RIMS 
project. The combining of work already accomplished with these adjustments forms the 
current project “baseline” from which IV&V reviews and assessments will be made. 
The ESC approved the project re-baseline. This included the following: 1) Reduction in 
scope that eliminated specific requirements/areas; 2) Elimination of Pilot (in lieu of 
additional time for UAT and bug fixes); and 3) Extend Go Live date an additional 8 
weeks to 8/30/2018.  
Beginning January 2018, the restructuring continued, moving from Agile to traditional 
waterfall. During the conversion, the Project used a hybrid development methodology, 
allowing for personnel to adjust to the new methodology. The Project is now officially 
using a waterfall methodology. 
With only one month remaining, the project overall is 95% complete. There are still 
remaining tasks in: Development (97%), Test, (87%), Training (70%), Implementation 
(0%), and DEQGIS Spatial Data (92%). Typically, projects at this stage have completed 
all development, and are doing final fixes and testing on previously discovered bugs. 
Training is typically done around this time (right before Go Live) so users don’t have an 
extended time between training and use of the system.  RESPEC IV&V continues to 
express concerns over completing all scheduled tasks before Go Live. 
There were previously three project status indicators being reported plus overall project 
status: 1) Scope, 2) Resources and Budget, and 3) Schedule. RESPEC IV&V has 
adjusted its project status indicators to further delineate the project status. 
 
 


RESPEC IV&V 
Project Status 
Indicators 


 
Report Rating 


 
RESPEC Comments/Feedback 
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Overall RIMS 
Project Status  


YELLOW The overall status is still Yellow, indicating 
concern over project completion within the 
timeframe. 
The Project must complete all remaining tasks 
by August 30th to achieve completion at its 
scheduled end. This includes User Acceptance 
Testing; discovery and fixing/resolution of any 
bugs discovered during UAT; training and 
preparation for Go Live and operations 
activities. 


Scope  GREEN The Project is operating within its defined scope 
as defined by Alternative 3, and the approved 
re-baseline. Focused efforts on prioritization for 
completing remaining activities and additional 
functionality desired once in operational mode. 
The project scope is delineated, for both in- and 
out-out-of-scope, in the Project Status Report, 
TREADS SCOPE worksheet.  


Schedule RED There is still a high likelihood that the Project 
will not complete its targeted scope by the 
August 2018 scheduled end. There is little to no 
remaining slack in the schedule and all targeted 
tasks must be completed within the next month. 
The number and complexity of bugs discovered 
during UAT must be carefully measured against 
the staff ability to resolve them in the scheduled 
time.  


Resources  YELLOW This rating remains YELLOW. Resources 
required to meet the August 2018 project end 
date are not always available at the required 
levels. Sufficient developers need to be 
available to fix bugs and complete planned 
reports. The Project Manager remains 
overloaded with duties. Business staff need to 
be available for UAT. 
See RESPEC IV&V Recommendation #9. 


Budget GREEN The project is operating within its budget, and 
hard costs are carefully controlled and 
monitored. Additional costs due to the re-
baselining need to carefully be measured to 
ensure the project will remain within budget. 
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Project 
Management 


GREEN The Project is well managed.  


 
RESPEC IV&V is tracking 16 Active risks with 3 Closed and the open risks rated as: 12 
Green, 3 Yellow, and 1 Red ratings. See Section 9, Risk Assessment of this report for 
details.  
RIMS Activities & Progress 


• The RIMS Project continues to move forward with required project activities. Recent 
activities include:   
o Bi-weekly Project Status Meetings 
o Daily Stand Up 
o UAT Testing 


 Bug severity analysis 
 Bug resolution (fixing/retesting/closing or cancellation/deferral) 


o Project Coordination 
o Code Review 
o Executive Steering Committee 
o Sprint Planning 


• Staff Augmentation: 
o The staff augmentation resources continue to work on development activities. 
o One staff augmentation resource was dropped due to budget and lack of 


sufficient production. 
Project Management  


o Project management documents are updated on a regular basis, as needed.  
 
RIMS Performance Measures 
The RIMS Project is moving towards implementation with deployment to production by 
8/30/18. For the remainder of the RIMS Project, the following performance measures 
will be applied to the RIMS project.  
• % Overall Completion (overall project progress)  
• % Complete of Key Project Tasks 
• On-Budget & On-Time 


5. Project Scope Status 
The RIMS Project was re-baselined with PCR-039 defined to clarify the new project 
scope and to specify the production release #1 for TREADS.  
RESPEC IV&V rates the Scope Status as GREEN. The documents which define scope 
(such as RTM) have been created, submitted to the teams and ESC members, 
accepted, and form the current basis for planning and scheduling. The scope is being 
proactively managed through the project schedule, change control, with regular review 
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by the project manager, project team, and members of the ESC. Additional information 
in the updated Status reports also helps clarify the project scope. 
The following items are defined as in-scope for the initial release: 


In-Scope 
1. Basic Data Management to support the following programs: 


a. UST 
b. Petroleum Releases 
c. PTRCB 
d. Brownfields 
e. SSU 
f. AML 


2. Sample Data Management 
3. Document Management 
4. Form Letters 
5. Release 1 Reports 


a. UST 
b. PTRCB 
c. REM 


6. Spatial Data Verification 
a. UST, PTRCB, SSU, PTC/CPRS, and AML 


7. Public Facing 
a. Data Search Tools (DST) or equivalent for programs currently in DST (UST, PTRCB, SSU) and possibly     
b. WMA for programs currently in DST (UST, PTRCB, SSU) and possibly PTC/CPRS and AML 


 


Items that are out-of-scope and will not be included in Release 1 (unless the team has time within the revised s   
1. Workflow 
2. nForm/Electronic Form Submission 
3. Electronic Payments 
4. Mobile Field/Inspection Data Collection 
5. AML Data Search Tools 
6. FSB Spatial Data Verification, DST, or WMA 
7. Non-PTRCB Financial Management Requirements 
8. Additional Reports and Letters 
9. Legacy sample data migration into EQuIS 
10. Legacy document migration into Alfresco 


Requirements 
• The Requirements Traceability Matrix (RTM) was updated based upon product 


owner feedback and re-baseline activities. The RTM is documented in RIMS P1 
RD02 RTM Consolidated.xslx (v0.58). The Requirements Summary tab now 
identifies 1,050 requirements to be completed, with 211 requirements removed as a 
result of the re-baseline. 
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• The requirements are still broken down into categories, as before, with counts of 
requirements per category shown in the workbook across the various tabs.  


Change Requests 
PCR status is summarized in the bi-weekly project report.  
As of 7/16/18 report (PCR Log), there has been a total of 43 PCRs submitted, with 42 
approved and 1 currently pending a decision. The pending PCRs are:  


• PCR-043, UST Corrective Action Plans and Operating Permits change to Reports 
• The bi-weekly project status report spreadsheet identifies accomplishments by JIRA 


issue type (bug, story) and JIRA issue number. For the 7/16/18 Status Report/Tab 
Achievements, 46 items were addressed, covering area such as common 
functionality, document management, PTRCB data management, REM reports, 
REM data management, spatial data management, and UST data management; 
emphasis was almost exclusively on resolving bugs.  


6. Project Schedule Status 
The RIMS Project has been extended to August 30, 2018, with the schedule re-
baselined. RESPEC IV&V still maintains a rating of RED. There is little to no slack 
remaining in the schedule. The project status report as of 7/16/18 shows 95% complete, 
which leaves only one month to complete the remaining 5% of work effort. The schedule 
start/end dates are 4/11/16 – 8/30/18. The ESC approved PCR-039, Re-baseline RIMS 
Project details the adjusted project scope. The Project Schedule includes free and total 
slack time, as well as late start and finish, which are tracked for each task.  
With only one month remaining, there are still remaining tasks in: Development (97%), 
Test, (87%), Training (70%), Implementation (0%), and DEQGIS Spatial Data (92%). 
Typically, projects at this stage have completed all development, and are doing final 
fixes and testing on previously discovered bugs. RESPEC IV&V continues to express 
concerns over completing all scheduled tasks before Go Live. 
If remaining work is not completed, Management now has limited options to address 
this: reducing delivered product items or pushing out the end date.  
The bi-weekly Project Status Report spreadsheet is well-written and detailed with tabs 
for Dashboard (overall progress summary); 30-day task list; Scope; Milestones; Budget; 
Achievements; Meetings for the Next 2 weeks; Project Deliverables; Logs for risks, 
PCRs, and RCRs; and Issues.  
RESPEC Risks #12 and #14 related to scheduling are rated as Yellow and Red, 
respectively. 
RESPEC IV&V recommended using a dashboard (per Recommendation 1 in Section 1 
of this report, now closed) to allow all stakeholders to better understand the status of 
functionality to complete the scope / fulfill requirements for their given area. The 
dashboard was revised, enhanced, and improved, and now allows a better 
understanding of the status of functionality. Some key areas could be further expanded 
to better show progress for key stakeholders; especially Development, Testing, and 
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Training. Although the dashboard shows status for all high-level items being tracked in 
the project schedule, not all items are equal as far as level of effort and risk of 
completion. Items such as the following are generally a fixed and lower level of effort, 
and are monthly or annually recurring events (or single occurrence events) that are not 
at risk: 


• SITSD Application/Database 
• Alfresco Licensing 
• SITSD VPN Charges 
• JIRA Licensing 
• Technical Training 
• Project Monitoring and Control 
The following items were completed in 2016, and also not at risk: 
• Project Transition Analysis 
• Staff Augmentee Procurement 
The remaining items are those most at risk, have variable progress, and are the real key 
to understanding the state of progress and the project, and are best highlighted in the 
dashboard to increase project understanding. RESPEC IV&V does not have access to 
click on the chart and update the outline level in the Field list, but recommends 
stakeholders drill down to the most critical items at the given point in time; e.g. currently, 
Development (planned to be completed by 4/17/18, but at 97%), and Testing 
(scheduled to be completed by 7/19/18) is at 87%.  
The 1st round of UAT had issues in directly tying test cases to requirements. Business 
staff were asked to assist in this process, and ensure there was a clearer link for 
remaining user acceptance testing.  
Staff lack of availability may be affecting the total amount of work completed.  
The project manager maintains the project schedule with regular updates, published to 
the RIMS Project SharePoint drive. 


• As of the 7/16/18 Project Status Report: 
o Although the Project team is working diligently to complete by the project end 


date 8/30/18, there is still a high risk that all planned functionality will be 
completed on time. The overall completion of key high-level project tasks 
includes: Data Clean-Up is at 100%, Conversion at 99%, Development at 
97%, Test (UAT) at 87%, Training 70%, Spatial Data at 92%, and 
Implementation at 0%. 


o The Project completed 46 JIRA work items, addressing areas such as 
common functionality, document management, PTRCB data management, 
REM reports, REM data management, spatial data management, and UST 
data management; emphasis was almost exclusively on resolving bugs. 
(Achievements Tab). 


o The Project tracked Late Tasks as shown below (Alternative Dashboard Tab) 
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At this point in the project, everything should be over 90% completed. There are 
some tasks significantly behind planned scheduled completion. Some were 
scheduled to be completed in March or April 2018, and still unfinished. 


The RIMS Project Manager, Ms. Staci Stolp, updates the Project Schedule and aligns 
the Project Schedule and the MT TREADS DDI Sprint Schedule. 
Some project activities this reporting period include: 


• Bi-weekly Project Status Meetings 
• Daily Stand Up 
• UAT 
• Executive Steering Committee 
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Schedule 
Ms. Staci Stolp, the Project Manager, maintains the overall Project Schedule using 
Microsoft Project. A visual timeline is also maintained and used to aid communications 
to team and ESC members. Details for immediate work tasks are maintained in JIRA, 
an agile methodology tool. The Sprint Schedule is also detailed in the Microsoft Excel 
spreadsheet, MT TREADS DDI Sprint Schedule.xlsx, and is used as a project tool by IT 
and the PM. The Project Schedule has been baselined. 
Measuring velocity of the pace against the total workload needs to be continued to be 
tracked and will be important, if not critical, to the successful management of the 
timeline and fulfillment of project schedule. 
Separate schedules have also been developed for the Time Tracking and EQuIS 
Implementation efforts. It can be useful to have separate schedules for subprojects 
where smaller scope and sub-teams are involved, and thus require fewer updates to the 
main project schedule. RESPEC IV&V recommends that the highest-level tasks of the 
subproject also be included in the overall project schedule for easier tracking. 
Ms. Stolp has upgraded to Microsoft Project 2016 for the Project Schedule. The 
schedule will also link in the Spatial Data effort, but due to recently discovered issues 
with Project, Spatial Data may need to be separate. Ms. Stolp is researching the issue. 
RESPEC IV&V does not rate this as a significant issue and is fine with tracking in 
separate files. There are higher priority issues to deal with in RIMS overall. 


7. Project Resources and Budget Status 
RESPEC IV&V rates the RIMS Project as YELLOW for Resources and GREEN for 
Budget. Resources have been identified for the remaining project timeline. There is no 
change in the RIMS budget, including contingency. Some of the contingency funds will 
be used for extended vendor (Elegant and RESPEC) contracts and for funding software 
and hosting costs related to the project extension.  
To complete on-time, the project must complete all remaining tasks during August 2018. 
To achieve 100% completion, the project team must review ways to increase/sustain 
output. One option is to have existing resources operate at 100% dedication to the 
project. Ramp-up time would take too long for additional staff (employee or staff 
augmentation) not already familiar with the project to get up to speed and to be 
effective. 
The RIMS Project is operating within its defined budget.  
Per item #9 in section 1, RESPEC IV&V has observed that Ms. Staci Stolp is 
overloaded with assigned duties and responsibilities. Some responsibilities should 
ideally be led by other staff to reduce her workload.  


Resources & Staffing 
DEQ currently has complete responsibility for management and development of the 
TREADS product. To meet the Project Schedule, a full complement of IT resources, 
both contracted and State staffing, are required. The Project Schedule assumes a fully 
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staffed team. With DEQ less dependent on having an outside vendor developing and 
implementing TREADS, DEQ internal resources (staff) must be assigned and their time 
committed to the RIMS project (see Risk #3). 
DEQ is supplementing this internal staff with contracted technical resources (staff 
augmentation) to provide additional technical coding and database support for the 
project. These staff augmentation resources are dedicated 100% to project activities, 
and unlikely to be diverted to other operational tasks as state staff might be. One staff 
augmentation resource was released as they were not producing sufficient results. 
As DEQ and DEQ IT staff have responsibilities beside the RIMS project, one concern is 
balancing those responsibilities with their time committed to RIMS. This concern is 
documented and being addressed by the PM through discussions with the project team 
and managers in project status, ESC, and other meetings. 
Some DEQ staff resources currently allot some portion less than 100% of their time to 
RIMS. Negotiating for additional time on these split resources is one challenge the PM 
must work with as part of managing the project schedule.  
DEQ Staff 
The following table is representative of partial allotment of many staff to the project, 
although the exact percentages may have been revised. 


Staffing 
Name Role % on Project 
Bruce Arnold Database Administrator 20 


Kevin Boice  Developer 100 


Sean Behlmer Developer 50 


Nat Carter GEQ GIS Coordinator 100% 


Roy Duelfer Supervisor, Web Development 
Expertise 


10 


Kim Wells SME 50 
Staci Stolp Project Manager / Systems Analyst 100 
Sue Fairchild SME 50 
Pam LaFountaine SME 50 
Andrew Johnson QA / Testing 30 
Joseph Ikehara QA / Testing 30 
Adam Griffith Business Analyst 100 
Elegant Solutions:  Vinil 
Kuragayala 


Senior Database 
Architect/Administrator 


100 
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Elegant Solutions:  Sunil 
Neerudu 


Senior Developer 100 


 


Staff Augmentation  
• Risk 


o The RESPEC IV&V project risks, Risk #4, Contractor loss of key staff, and #5 
Contractor resources (availability and competing priorities), tracks the staff 
augmentation risk. Contractor resources must be carefully managed with clear 
tasking. It will be important to manage contractors and related tasking to reduce 
risks to the project arising from potential contractor turnover.  


o As the end of a project nears, contractors may be searching for their next 
opportunity, and leave before the end of the project. These staff are very difficult 
to replace given the short remaining timeline. 


o Training to familiarize any new resources with DEQ IT systems, with the 
TREADS software, development practices, development tools, and “pairing” with 
DEQ project team members to create integration and knowledge transfer 
between DEQ IT staff and staff augmentation personnel should be implemented. 


Budget 
• RESPEC IV&V rates the RIMS Project overall budget as GREEN. 
• The Project Budget is well maintained and regularly reviewed and published as part 


of the TREADS Status Meetings. 
• The project remains on budget. Budget information is current as of the 6/17/18 


TREADS Status Report. 
• Executives are reviewing budget information on a regular basis. 
• There may be variations on spending from period to period based on specific project 


activities that occurred, and associated costs. 
The budget summary follows showing a comparison from the last two bi-weekly status 
reports. There were no budget changes between these reports. 


From Budget, Worksheet Tab, 6/17/18 TREADS Status Report:  


Cost Category Alternative #3 
Expected Costs  Actual Variance 


Total, including retainage & holdbacks $5,289,819  $4,254,303 $1,035,516  
Total minus soft costs $2,657,346  $2,352,951 $304,395 


From Budget, Worksheet Tab, 7/16/18 TREADS Project Status Report: 


Cost Category Alternative #3 
Expected Costs  Actual Variance 


Total, including retainage & holdbacks $5,289,819  $4,281,757 $1,008,062  
Total minus soft costs $2,657,346  $2,357,685 $299,661 


Contingency costs remain at $53,997. 







MONTANA DEQ – RIMS PROJECT    IV&V MONTHLY REPORT 
REPORT #13 OF 14, 7/31/2018 


 


15 


Note:  The Alternative #3 Expected Costs reflects a $93,500 increase. Some of the 
contingency funds are planned to be used for extended vendor (Elegant and RESPEC) 
contracts and for funding software and hosting costs related to the project extension. 
This does not exceed the budget, including contingency. See PCR-039, Re-baseline 
RIMS Project.  


8. Project Management Status 
RESPEC IV&V rates the RIMS Project as GREEN for Project Management. 


• The overall project schedule is used for managing the project timeline, milestones 
and deliverables. Microsoft Project is the tool utilized for this purpose. The schedule 
is updated regularly by the project manager and includes any changes to dates or 
tasking. The formal change management process is handled appropriately per the 
approved processes. 


• The development of the TREADS software product was previously managed using 
agile methodology. The project changed to a Hybrid or Waterfall methodology, and 
monitoring and controls for all project activities are especially critical. 


Project Management Plan (PMP) 
The RIMS Project has a Project Management Plan (PMP), current as of 1/11/18. Best 
practice is to keep the PMP updated based on recent project developments. 
The PMP spells out procedures for managing the revised project. This approved 
document is Deliverable #1 (Deliverables Spreadsheet). 
The Project Management Plan includes: 


• RIMS Project Charter 
• Project Issue Reporting System 
• Quality Management Plan 
• Communication Plan 
• Determining Which Traditional PM Practices to Keep 
• Determining the best PM Approach 
• Adopting Agile Practices 
• Performance measures 
Other key project management documents such as Data Clean Up, TREAD Test Plan, 
Release Planning, Sprint Planning, and Deployment Process are used and available. 


Communications Plan 
Project Management documents are available at the Project Share Point “Links to Key 
Project Management Documents” page.  
Staci Stolp previously stated she was planning to restart the use of newsletters to better 
keep business staff aware of project activities and status. This would be targeted to 
Bureau Chiefs and ESC. Previous newsletters covered multiple areas (not limited to 
RIMS project updates) and were deemed generally ineffective. RESPEC IV&V reviewed 
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the three sample newsletters provided specific recommendations for potential 
improvements (details shown in previous RESPEC IV&V reports. 


Meetings 
Project Meetings are scheduled on a regular and recurring basis, and team roles and 
responsibilities are clearly defined. Separate technical or other team meetings are also 
planned and scheduled in advance. RESPEC IV&V observes many of these meetings 
remotely. All meetings are well attended and focused, and efficiently run.  
Some meetings were cancelled, if unneeded or repetitive to conserve valuable time for 
resources with heavy workloads. Ms. Staci Stolp, Project Manager, requests project 
team members to add their project meetings to the project calendar for tracking.  


TREADS Documentation 
The Project documentation is stored on the RIMS SharePoint online and is available to 
all team members and senior administrative staff. Documentation is well written. Staci 
Stolp and Adam Griffith continue to work on project documentation, which includes 
moving the EQuIS and TREADS documents to a web-based format using Robohelp. 
This will enable TREADS users to directly access information on-line. The EQuIS 
documentation is complete with TREADS now in progress.  


User Acceptance Test (UAT) 
The Project Schedule has appropriate tasking for UAT, from planning, training, security, 
and approach to execution. UAT has completed all the tasks required before actually 
starting UAT. Actual testing status as of 7/16/18 is shown as: UAT Part 1 99%, and UAT 
Part 2 86% (this was scheduled to be completed by 6/21/18), and UAT Part 3 29% (this 
was scheduled to be completed by 7/19/18). UAT was initially scheduled to run from 
11/22/17 -  7/19/18.  
UAT training was held in April 2018. The MTTREADS UAT Training Agenda 2018 
identifies the required trainee participants for AML, CPRS, PTRCB, PTC, SSU, and 
UST. Topics covered included Release 1 functionality, performing UAT in JIRA, Getting 
Started in TREADS, and detailed TREADS functionality review by organization. The 
functionality review covers best practices and data management, ending with 
question/answer session. Ms. Staci Stolp, noted to the team that Mr. Adam Griffith will 
be officially heading UAT, both UAT and UAT Training.  
The User Acceptance Test Plan (v3.5) was updated to address spatial data verification 
and public facing tools. Overall, the plan is well written and addresses each functional 
area for TREADS Release #1. It includes external linked references to RIMS RFP, 
RIMS P1 RD02 RTM Consolidated Requirements, RIMS P1 Best Practices Gap 
Analysis, PTRC Business Processes UST Business Processes, and MTTREADS 
Design Document Release 20. Section 3 of the UAT plan identifies 10 features that will 
not be tested as they are not part of TREADS Production Release #1. The Plan 
addresses appropriate efforts. There is some incomplete information such as Section 4, 
Approach - that identifies the types of testing. UAT Testing consists of Unit, Integration, 
Exceptions, System, and Conversion Testing. At least 2 people will execute each test 
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case. This will help ensure through testing. UAT Plan Section 4.2 identifies the dates 
and locations for UAT.  


Bug Status 
• The project schedule contains appropriate tasking related to bugs, such as 


Conversion UAT, UAT (planning, test scripts, training approach), UAT Bug Fix/Beta 
Testing, UAT Parts 1 & 2, UAT Defect Log/Reports, and UAT Results and Updated 
RTM. 


• Tracking is kept near real-time with pie charts showing distribution across the project 
and in the various business areas: AML, PTC, CPRS, PTRCB, SSU, and UST, as 
well as all bugs. Missing reference table entries were also included as bugs and 
characterized with severity level – although it should be noted that these are easy to 
fix. Definitions for the various severity levels are included in the UAT Plan. 


Enhancements were not included as part of the design. If any enhancements are 
critical, then they would need to be approved via the established change management 
process. 
Some bugs that were discovered that had not previously been observed and may have 
been introduced during recent development or integration activities. This also included 
Reports that were not available and had not been completed in the scheduled time. 
 
All Open and Closed bugs as of 7/28/18 (total of 1,197): 


 
Bug Classification 7/28/18 6/26/18 5/23/18 
Closed 856 765 670 
Cancelled 219 192 219 
Confirmed 48 118 163 
Triage 46 61 57 
Testing 11 16 7 
In Progress 9 10 13 
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Prepare to Triage 2 5 5 
Reopened 4 4 2 
To Test  4 1 
On Hold 1 2 3 
Client Testing 1 1 1 
Total  1,178 1,141 


 
Open Bugs: 
Bug Severity 7/28/18 6/5/18 5/23/18 
Critical 5 32 66 
High 3 3 13 
Medium 80 6 176 
Low 9 18 15 
None  1 1 
Enhancement 21 27 36 


 
Based on the above data, the team has done a good job in closing/resolving bugs to 
date. Most of the Critical and High rated bugs have been closed. However, there are still 
80 Medium rated bugs open, plus a number of enhancements needed by the business 
groups. 
 


Training 
• DEQ user training and testing is addressed by the RIMS Project and included in the 


project schedule. 
• TREADS automated test training completed November 2017. The session was also 


recorded so that others unable to attend and/or desiring a refresher can obtain the 
training.  


• The Project Schedule task, Training, consists of the Training Plan, Training 
Materials, Security/User Set up, Training Sessions and Travel. This training will 
cover State and External Users. 


• The TREADS UAT Training Agenda (v0.4) details the training location, date/times, 
and activities.  


 


9. Risk Assessment 
The overall risk assessment with this report is GREEN. There are currently 16 open 
risks, of which one is rated RED, and three are rated as YELLOW. DEQ is actively 
managing and mitigating key risks during this period, through the various meetings and 
documentation. The teams are aware of the identified risks, resulting in an overall 
Green rating. Team meetings are open to technical or other concerns, which are then 
discussed, and decisions made with appropriate actions. One risk (data cleanup) was 
decreased for this report. 
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DEQ Project Risk Status 
Risks and issues are tracked and actively managed by DEQ with regular review/update 
and reporting to the project team. RESPEC IV&V also notes that the DEQ risks table is 
thorough regarding predictable risks and mitigations identified. RESPEC IV&V 
continues to recommend that all risks be proactively managed and updated on a regular 
basis, including mitigation activities, and are included in the regular status reports. 
Issues should be dealt with immediately as these may pose serious impacts to the 
project. This recommendation is being followed at this time, including review of risks at 
status and/or ESC meetings. 
RIMS Project Management identified 34 risks with 12 closed risks and 22 open risks (7 
High, 6 Medium High, 3 Medium, 0 Medium Low, 5 Low, and 1 with no rating. (TREADS 
Status Report, 7/16/18), which are unchanged from prior status report). High risks are: 
Schedule, Resource commitment, implemented system does not cover all functionality 
needed, Interfacing with systems, Data cleanup and conversion, role-based access 
complexities, and compliance with changing state server requirements.  
The DEQ Risk Table generally includes similar risks as those identified by RESPEC 
IV&V.  
The project manager and project team incorporate the mitigation steps for High and 
Medium High risks into the project planning and scheduling with each reporting and 
planning periods. It should be noted that DEQ’s risk rating is generally higher (i.e., 
considered more critical) than the RESPEC IV&V rating, and reflects the extent of 
mitigation activities. IV&V ratings include consideration for the degree of proactive 
mitigation and may be assigned a lower rating intended to reflect the proactive 
mitigation activities. 
The ESC (1/24/18) reviewed open/active HIGH risks with updates and mitigation 
planning. In light of the conversion from Agile development methodology, Ms. Stolp, 
RIMS Project Manager, reviewed Risk Management from the updated (1/16/18) Project 
Management Plan with the ESC attendees. As of 5/22/18 RIMS Project Status Report, 
the current DEQ Risks status is:  
DEQ Risk Status Rating / 


Exposure 
Open DEQ Risk # Closed DEQ Risk # 


Closed N/A N/A 1, 6, 7, 8, 11, 13, 15, 
16, 17, 20, 21, 25 


Open/Active Low 9, 12, 19, 22, 26  N/A 


Open/Active Medium 2, 33, 35 N/A 


Open/Active Medium – High 5, 14, 24, 28, 29, 
32 N/A 


Open/Active High 3, 4, 10, 18, 23, 27, 
30 N/A 
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Open/Active No Rating 
Assigned 31 N/A 


RESPEC Project Risk Assessment 
Many of these risks are listed in the DEQ risk plan. RESPEC has included these as well 
as the RESPEC risk identification and analysis. For each of the risks, RESPEC provides 
its own mitigation strategy and status. Each risk’s rating will be reviewed for each report. 
Risks may be added throughout the project, and risks may be closed. Closed risks will 
not be removed from the report, because a risk can always resurface. For certain risks 
that affect budget, schedule or scope, RESPEC keeps a historic reference on status, by 
date of report, to provide context and progress on key risks. DEQ project management 
adopts risks from this table if it seen as appropriate to do so. The following table shows 
RESPEC’s risks and ratings. Historical assessment and comments may also be 
included. 


 
 
NOTE: As of the 11/11/2016 Mid-Month IV&V report, RESPEC began removing older 
historical information from this table. Previous IV&V reports may be used for archival 
reference and purposes. This action is to reduce the length of this table and focus on 
current information and mitigation activities. No risks will be deleted from this table and 
will continue to be listed. Closed risks are carried forward as they may recur at any time. 
RESPEC Risk Summary 
RESPEC IV&V includes the following risk summary table followed by detailed 
information for each risk. 
 
# Risk Probability Impact Rating G / Y / R 
1 Closed     







MONTANA DEQ – RIMS PROJECT    IV&V MONTHLY REPORT 
REPORT #13 OF 14, 7/31/2018 


 


21 


2 Agency loss of key staff 0.15 0.95 0.1425 Green 
3 Agency resources (availability 


& competing priorities) 
0.55 0.95 0.5225 Yellow 


4 Contractor loss of key staff 0.55 0.35 0.3025 Green 
5 Contractor resources 


(availability & competing 
priorities) 


0.15 0.35 0.0525 Green 


6 Insufficient project funding 
(decreased) 


0.15 0.55 0.0825 Green 


7 Adverse regulatory impact 0.15 0.55 0.0825 Green 
8 Functional and technical 


requirements not fully captured 
0.15 0.55 0.0825 Green 


9 Inadequate project 
communications 


0.35 0.55 0.1925 Green 


10 Insufficient integration of 
various software products 


0.15 0.75 0.1125 Green 


11 Problems with database 
cleansing and conversion 


0.15 0.35 0.0525 Green 


12 Tracking overall project status 
against the schedule 


0.55 0.75 0.4125 Yellow 


13 Closed     
14 Insufficient project slack/float 


time in the schedule 
0.95 
 


0.75 0.7125 Red 


15 Load testing for full production 
mode 


0.35 0.75 0.2625 Green 


16 Interface testing 0.35 0.75 0.2625 Green 
17 Closed     
18 End User Adoption of Solution  0.75 0.75 0.5625 Yellow 
19 Insufficient time / completeness 


of testing 
0.55 0.55 0.3025 Green 
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RESPEC Risks 
NOTE: Comments in the Action(s) Taken, Status column prior to 10/31/17 were removed. They 
are available in prior reports. 


 Project Risk Mitigation Strategy Contingency 
Approach 


Action(s) Taken, 
Status 


1 The unavailability 
of business SME 
resources can 
affect the project’s 
overall schedule 
and budget. 
 
Closed.  


  This risk was closed as of the 
8/31/15, RESPEC Monthly 
Report #13 and replaced with 
Agency Loss of Key Staff 
and Agency Resources 
(Availability & Competing 
Priorities). 
 
Closed.  


2 Agency Loss of 
Key Staff 
Probability: .15 
Impact: .95 
Rating: 0.1425 
GREEN 


Early in the Project, 
identify key staff. 
Augment staff 
(technical, SME, etc.) 
with contract 
personnel, if 
necessary, ensuring 
adequate staff 
availability. 
Ensure Senior 
Management 
Stakeholders are 
involved and support 
the change in project 
leadership, subject 
matter experts 
(SME), or team 
members. 


If personnel 
leave, 
Management 
should make a 
list of the 
knowledge that 
needs to be 
transitioned and 
prioritize the list. 
During a 
transition, 
Management 
should assign 
personnel to 
critical project 
tasks as their 
first priority, and 
then assign 
personnel to less 
critical tasks as 
their second 
priority.  


Mitigate. 
Impact will occur if a key State 
resource leaves or becomes 
unavailable without a 
trained/knowledgeable 
replacement. 
The Project utilizes the PCR 
process to document and track 
key staff changes. 
 
10/31/17:  No known loss of 
key staff for this reporting 
period.  
11/30/17: Current staff have 
been available. There is no 
known loss of key staff for this 
reporting period. Project 
Management has proposed re-
baselining the project which 
includes various options.  
12/31/17:  One key staff had a 
family emergency and is out 
for an unknown time. 
Otherwise, key staff have been 
available.  
An ITB individual with a QC 
background will be added for 
testing and data standards but 
is currently out on emergency 
family leave also.  
1/31/18:  Staff were available 
this reporting period. Staff on 
family emergency leave have 
returned to work.  
2/28/18:  Staff were available. 
The Project is currently 
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 Project Risk Mitigation Strategy Contingency 
Approach 


Action(s) Taken, 
Status 


interviewing candidates for two 
CSA positions.  
3/31/18: Ms. Cynthia Meier-
Dingman will retire in late 
March 2018. She completed 
the data cleanup efforts prior 
to retirement, submitting her 
final data clean up report in 
late March. 
The CSA positions remain 
open. Project Management 
completed the interviews, one 
candidate is no longer in 
running and the remaining 2 
candidates failed the reference 
check. Project Management is 
reassessing. 
4/30/18: Cynthia Meier-
Dingman retired after 
completing assigned data 
cleanup tasks. 
5/31/18: No loss of key staff 
during the period. 
6/30/18: No loss of key staff 
during the period. 
7/31/18: No loss of key staff 
during the period. 


3 Agency Resources 
(Availability & 
Competing 
Priorities) 


If sufficient and 
appropriate 
resources are not 
allocated and 
available to 
perform critical 
tasks, the project 
schedule may 
continually slip. 


Probability: .55 
Impact: .95 
Rating: 0.5225 
YELLOW 


Ensure Senior 
Management 
Stakeholders are 
involved and support 
the project. 
Assign skilled and 
experienced project 
team members with 
clearly defined roles 
and responsibilities. 


Assign personnel to 
critical project tasks 
as their first priority 
with backfill on less 
critical tasks as their 
second priority. 


Team members need 
to make 
management aware 
of anything that will 
affect their ability to 
complete project 


The RIMS PM 
should bring this 
matter to the 
attention of the 
RIMS Executive 
Director if 
agency 
personnel are 
not given enough 
time to devote to 
the project. 


Mitigate. 
Normal/daily work in addition 
to project work may impact 
project efforts. Management is 
aware of this risk and working 
to manage staffing and 
resource constraints. 
This risk must be actively 
mitigated and managed to 
minimize probability. 
 
10/31/17: Resources generally 
remained available. However, 
to meet the Project Schedule 
end-date, DEQ may need to 
add resources. A Technical 
Lead/Architect role is needed 
and should be heavily involved 
in key project technical 
activities. 
11/30/17:  Resources available 
this reporting period.  
12/31/17:  Resources have 
been available. The Christmas 
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 Project Risk Mitigation Strategy Contingency 
Approach 


Action(s) Taken, 
Status 


tasks as soon as 
possible.  


& New Year’s holidays 
occurred this reporting period. 
Sprint #71 was extended to 
account for the holidays.  
1/31/18, 2/28/18, 3/31/18, 
4/30/18, 5/31/18, 6/30/18: 
Resources were available.  
7/31/18: Resources were 
available.  


4 Contractor Loss of 
Key Staff 
If sufficient and 
appropriate 
contractor 
resources are not 
allocated and 
available to 
perform critical 
tasks, the project 
schedule may 
continually slip. 
(NOTE: This can 
include the 
Contractor planning 
around personnel 
vacations to 
minimize impact on 
the project 
schedule.) 


Probability: .55 
Impact: .35 
Rating: 0.3025 
GREEN 


Clearly defined 
contractor roles and 
responsibilities are 
required to ease 
transitions. 
Effective 
contractor/Agency 
communication is a 
must. 
The longer a key 
contractor staff 
member is on a 
project, the more 
impact a change in 
key contractor 
personnel becomes.  


Should it be 
determined that 
key contractor 
personnel will be 
leaving the 
project, the DEQ 
PM should 
request at least 
two weeks’ 
notice and 
request to review 
the resumes of 
proposed 
replacement 
personnel. 


Mitigate. 
The RIMS PM is aware of and 
works with the contractor to 
manage this risk. Impact will 
occur if a key resource leaves. 
The RIMS Project utilizes the 
PCR process to document and 
track key staff changes. 
10/31/17:  No known loss of 
vendor staff. 
11/30/17: No loss of key 
vendor staff this reporting 
period. However, the Re-
Baseline assessment shows a 
change in vendor staff planned 
for January 2018. 
12/31/17, 1/31/18, 2/28/18, 
3/31/18, 4/30/18:  No loss of 
key vendor staff this reporting 
period.  
5/31/18: No loss of key vendor 
staff.  
6/30/18: No loss of key vendor 
staff, but risk is increased due 
to higher likelihood of 
contractors seeking new 
employment as the contract 
term nears its end. 
7/31/18: No change 


5 Contractor 
Resources 
(Availability & 
Competing 
Priorities) 
Probability: .15 
Impact: .35 
Rating: 0.0525 
GREEN 


Just as MT DEQ 
project staff can have 
competing priorities 
for their time, the 
same risk applies to 
the contractor staff. 
Frequently, 
contractor/contractor 
resources are billable 
across multiple 
projects. 
Effective 
communication 


Should the RIMS 
PM feel that 
contractor 
resources are 
not adequately 
focused on the 
project; the issue 
should be 
elevated to the 
contractor’s 
senior 
management.  


Mitigate. 
The RIMS is being handled 
internally, so DEQ is less 
dependent on outside 
contractors. Risk level has 
been reduced. 
DEQ is using contractor staff 
to augment their internal IT 
staff. Since the RIMS Project 
is being handled internally, 
DEQ is less dependent on 
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 Project Risk Mitigation Strategy Contingency 
Approach 


Action(s) Taken, 
Status 


between contractors 
and the RIMS PM 
are critical. 


Contractor team 
members need to 
make Elegant and 
MT DEQ 
management aware 
of anything that will 
affect their ability to 
complete project 
tasks as soon as 
possible.  


outside contractors and risk is 
reduced. 
10/31/17, 11/30/17, 12/31/17, 
1/31/18, 2/28/18, 3/31/18, 
4/30/18, 5/31/18, 6/30/18: No 
change. 
7/31/18: No change. 
 


6 Insufficient project 
funding is a risk for 
any development 
project but 
particularly for a 
fixed- price/ 
deliverables 
project. 
Probability: .15 
Impact: .55 
Rating: 0.0825 
GREEN 


Closely adhere to the 
change request 
process, paying 
careful attention to 
the budgetary 
impacts of any 
requested change. 
Request funding for 
additional phases at 
Legislative sessions. 


Should an 
approved 
change request 
affect the 
budget, project 
sponsors need to 
consider a 
contract 
amendment. 


Avoid. 
10/31/17: No change, although 
if additional resources are 
obtained this could increase 
costs. 
11/30/17: No change. 
However, the re-baselining of 
the project was approved by 
the ESC which will require 
additional budget to complete.  
12/31/17:  No change. With 
the re-baseline, the Project will 
utilize some of its contingency 
funds to cover additional 
vendor efforts and fund some 
extended software and hosting 
costs. PCR-039 addresses the 
re-baseline funding.  
1/31/17, 2/28/18, 3/31/18, 
4/30/18, 5/31/18, 6/30/18: No 
change. 
7/31/18: Risk lowered due to 
limited project schedule 
remaining to need funds. 


7 Adverse regulatory 
impacts – the 
project business 
units are governed 
by government 
regulations. 
Probability: .15 
Impact: .55 
Rating: 0.0825 
GREEN 
 
Re-Opened 


New government 
regulations can take 
time from being 
proposed to be being 
enacted. The 
business units need 
to monitor the 
regulatory 
environment closely. 


Should an 
unforeseen 
regulation have 
an impact on the 
project scope or 
schedule, project 
sponsors need to 
consider whether 
a contract 
amendment is 
necessary. 


Mitigate. 
10/31/17, 11/30/17, 12/31/17: 
No change in assessment. 
1/31/18: There are no known 
required governmental 
regulation changes at this 
time.  
However, one business owner 
notified the ESC that there 
may be some required EPA 
changes upcoming, around 
TREADS Go-Live in late 
August, but this is not 
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 Project Risk Mitigation Strategy Contingency 
Approach 


Action(s) Taken, 
Status 


definitive. Other changes not 
currently defined will be 
collected, reviewed, and 
prioritized.  
2/28/18, 3/31/18, 4/30/18, 
5/31/18, 6/30/18: No change 
7/31/18: No change 


8 Functional and 
technical 
requirements not 
fully captured 
during JAD 
sessions or 
throughout the 
project. 
Probability: .15 
Impact: .55 
Rating: 0.0825 
GREEN 


During an Agile 
project, requirements 
will be adjusted 
throughout the 
project. The DEQ 
and Windsor PM’s, 
as well as the DEQ 
steering committee, 
must evaluate 
whether new, or 
changed, 
requirements affect 
the project’s scope or 
schedule. 


Additional time 
will have to be 
added to the 
project schedule 
if too many new 
requirements are 
added, or scope 
creep occurs. 


Mitigate. 
The Project utilizes the 
Requirements Change 
Requests (RCR) process to 
document requirements 
changes. 
10/31/17, 11/30/17: No change 
in assessment. 
12/31/17:  If approved, then 
PCR-039, Re-baseline RIMS 
Project, will adjust the project 
scope for TREADS 
(production) Release #1.  
1/31/18: Updated high-level 
scope is shown in status 
report, including in/out of 
scope. 
2/28/18, 3/31/18, 4/30/18, 
5/31/18, 6/30/18: No change 
7/31/18: No change. 


9 Inadequate project 
communications – 
There is a large 
core of team 
members and 
oversight 
committees to be 
kept informed of 
project status. 
Probability: .35 
Impact: .55 
Rating: 0.1925 
GREEN 


The communications 
plan needs to be 
followed regarding 
detailed reporting 
frequency and 
content. 


The DEQ PM 
should address it 
immediately if an 
entity is not 
apprised of 
project status. 


Avoid. 
The DEQ PM holds project 
status meetings with the 
project team. 
The DEQ PM notifies project 
members of open PCRs and 
RCRs requiring approval and 
DARs review status. 
The Project Team utilizes 
various media for 
communication:  Meeting 
requests, Email, written 
documents, recordings, etc. 
Extensive documentation is 
available on the RIMS Project 
SharePoint. 
10/31/17: Ms. Stolp, PM, has 
revised the project reports to 
better communicate status. 
11/30/17, 12/31/17, 1/31/18: 
No change. 
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 Project Risk Mitigation Strategy Contingency 
Approach 


Action(s) Taken, 
Status 


2/28/18:  Ms. Stolp has 
updated the Project Reporting 
documents to make them 
more comprehensive and try 
to clearly show status.  
3/31/18:  The Project Status 
report addresses the schedule, 
budget, overall reporting 
information, PCRs, RCRs, 
Achievements, etc.  
4/30/18, 5/31/18, 6/30/18: No 
change. 
7/31/18: No change. 


10 Insufficient 
integration of 
various software 
products – nForms, 
nSpect, EQuis, 
nSite, Alfresco, 
ePass, SABHRS. 
Probability: .15 
Impact: .75 
Rating: 0.1125 
GREEN 


A number of these 
products have been 
developed by 
Windsor, and in 
those cases 
integration should 
not be a problem. 
However, the 
numerous overall 
packages to be 
integrated should be 
monitored closely. 


There is no 
adequate 
contingency for 
this risk. If 
problems arise, 
addressing the 
technical issues 
against the 
project schedule 
is paramount. 


See related RESPEC Risk 
#16. As DEQ is eliminating 
some or most of these 
products, integration and 
interfacing risk is significantly 
reduced. RESPEC has 
reduced the Probability rating 
to reflect this. 
 
10/31/17, 11/3017: No change 
in assessment. 
12/31/17: The RIMS Risk Log 
was updated for Risk #26, 
ePASS/local login are 
incompatible. It is rated as 
LOW with a recommended 
mitigation of only using ePASS 
to login to TREADS. 
1/31/18, 2/28/18, 3/31/18, 
4/30/18, 5/31/18, 6/30/18: No 
change. 
7/31/18: No change. 


11 Problems with 
database cleansing 
and conversion 
Probability: .15 
Impact: .35 
Rating: 0.0525 
 GREEN 


This is perhaps the 
most critical piece of 
the project. The 
database conversion 
plan must be 
comprehensive. 
If the plan is 
determined to not be 
detailed or 
comprehensive 
enough, then high-
level database 
expertise should be 
brought in.  


Examine the 
error rates that 
arise from testing 
the conversion 
process. Ensure 
that Windsor can 
make timely 
fixes. Bring in 
additional 
database 
resources if that 
is warranted. 


Mitigate. 
RESPEC Risk #11 is related to 
DEQ Risk #21 (rated RED by 
DEQ). DEQ actively addresses 
the data cleansing/conversion. 


PCR-027 (Data Cleanup): A 
data clean-up plan is in 
progress. 


10/31/17, 11/30/17, 12/31/18: 
No change.  


1/31/18, 2/28/18: Data 
conversion and cleansing are 
high priority items. Risk #23, 
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 Project Risk Mitigation Strategy Contingency 
Approach 


Action(s) Taken, 
Status 


Data Clean Up and 
Conversion, are rated as HIGH 
on the Risk Log.  


3/31/18: Data cleanup efforts 
completed in late March 2018, 
prior to Ms. Cynthia Meier-
Dingman pending retirement. 
All automated Data cleanup 
was completed prior to her 
retirement, including 
submitting final data clean up 
report in late March. 
Remaining data cleanup 
efforts are estimated between 
1 – 6%, requiring manual 
efforts and direct 
review/assessment without the 
use of automated data cleanup 
scripts.  


With Data Cleanup essentially 
complete, decreased rating 
from YELLOW to GREEN. 


4/30/18: Data Clean-Up is at 
100% completion, although 
potential remains for issues 
during conversion. 


5/31/18: No change. 


6/30/18: No change. 


7/31/18: No change. 


12 Tracking overall 
project status 
against the 
schedule. 
Inability to 
adequately track 
project progress 
affects 
communications 
and long-term 
planning. 
Probability: .55 
Impact: .75 
Rating: 0.4125 
YELLOW 


DEQ PM is tracking 
overall project status 
through project 
schedule, RTM, and 
tracking of sprints in 
JIRA. If planned 
stories are not 
accomplished during 
given sprints, this 
effects work that can 
be completed in fixed 
project time frame.  
Review project status 
based on higher level 
functionality (e.g. 
Epics, Components, 
or business 
processes) on a 
regular basis (every 


Use features in 
JIRA to help 
track at different 
levels. Add or 
reorganize epics 
or other items, 
as needed to 
better 
understand 
overall progress. 
Respond to any 
drops in 
performance 
measures and 
report to ESC 
and project team 
when any drops 
occur. 


Mitigate. 
10/31/17: No change in 
assessment.  
11/30/17: No change in 
assessment.  
12/31/17:  The RIMS Project is 
being re-baselined, with an 
additional 2 months added to 
the effort. The schedule was 
changed to reflect waterfall 
(traditional) management, as 
opposed to the Agile 
methodology.  
1/31/18: The Project Schedule 
has been converted to the new 
methodology. The PM 
expressed concern that 
converting from Agile to 
waterfall may provide some 
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 Project Risk Mitigation Strategy Contingency 
Approach 


Action(s) Taken, 
Status 


two weeks). Track 
metrics that help 
evaluate progress 
being made for each 
area and overall.  


confusion to project team 
members. 
2/28/18:  The Project has 
taken a hybrid approach to 
project scheduling, using 
Hybrid of Agile and waterfall, 
as part of the re-baseline. 
3/31/18: The Schedule is 
regularly updated. It is 
available to all Project Team 
members via SharePoint.  
4/30/18, 5/31/18, 6/30/18: No 
change. 
7/31/18: No change. 


13 Contractor 
Resource 
Availability and 
Management 
 
Closed. 
 


  This risk was replaced with 
Contractor Loss of Key Staff 
and Contractor Resources 
(Availability and/or 
Completing Priorities). 
Closed. 


14 Insufficient project 
slack/float time in 
the schedule 
Basically, any 
project must 
account for unseen 
factors during the 
execution phase of 
the project, 
allowing time to 
adjust the schedule 
as needed. This 
applies to both 
waterfall and agile 
projects. Lack of 
slack/float time 
creates a critical 
path in the project 
timeline. 
Probability: .95 
Impact: .75 
Rating: 0.7125 
RED 
 


The project manager 
and team should 
track frequently the 
schedule and related 
milestones or 
delivery dates. 
Determine the work 
segment or area, 
which are at risk for 
falling behind. 
Bring to the attention 
of the Steering 
Committee as soon 
as the issue 
becomes evident. 


Align resources 
strengths, 
including adding 
resources if 
needed, with the 
areas at risk. 
Make these 
shifts pro-
actively as soon 
as an impact is 
identified. 
 


Mitigate. 
PCR-024, DDI Schedule  
As this schedule incorporates 
the agile SW development, 
and assigns one sprint per 
module, RESPEC IV&V sees 
this as a significant risk to the 
timeline. There is a high 
probability that additional 
coding requirements will be 
identified at the time 
development is started. There 
is little to no slack time built in 
to account for currently 
unidentified coding 
requirements. 
10/31/17: Changed from 
Yellow to Red. No slack 
remaining in schedule with 
increased probability of 
incomplete tasks. 
11/30/17: No change in 
assessment. ESC has 
approved re-baselining the 
project. Although the schedule 
was extended an additional 8 
weeks, this risk remains Red.  
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 Project Risk Mitigation Strategy Contingency 
Approach 


Action(s) Taken, 
Status 


12/31/17: There is no change 
in RESPEC rating for this risk 
until further information on 
progress is obtained using 
Waterfall methodology. The 
RIMS Project is re-baselining. 
The Schedule has been 
updated to reflect the 
additional 2 months.  
1/31/18:  As of the January 
2018 Project Schedule, it is 
now reflecting the new 
methodology.  
The Project Schedule looks 
complete, and now includes 
other progress tracking 
measures (Late Start/Finish 
and Free/Total Slack).  
2/28/18: No change.  
3/31/18: The Project achieved 
~ 83% overall completion but 
must continue to achieve 
>~3% from April – August 
2018.  
4/30/18: The Project continues 
to move forward, now 
achieving ~88% overall 
completion as of 4/23/18. 
5/31/18: Project advanced only 
1% to ~89% overall completion 
during last month. 
6/30/18: Two months remain 
to complete segment 1 
functionality with many 
overdue tasks still incomplete. 
7/31/18: Only one month 
remains to complete segment 
1 functionality with many 
overdue tasks plus scheduled 
tasks still incomplete. 


15 Load testing for full 
production mode. 
Load testing is 
essential prior to 
moving into 
production. It 
simulates to full 
load of activities 
and transactions, 


Add to list of UAT 
and related testing 
procedures. 
Scheduling can be 
combined with Pilot 
phase operations.  


If load-testing 
fails, enough 
slack should be 
left to first 
determine the 
source of the 
failure then 
correct and re-
test. 


Mitigate by adding to the 
testing schedule, design and 
plan testing structure. 
Performance & Load Testing is 
part of the Project Schedule. 
 
10/31/17, 11/30/17, 12/31/17: 
No change in assessment. 
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 Project Risk Mitigation Strategy Contingency 
Approach 


Action(s) Taken, 
Status 


which the system 
will be required 
once the system is 
in full production 
mode. 
Probability: .35 
Impact: .75 
Rating: 0.2625 
GREEN 
 


1/31/18: No change. 
2/28/18, 3/31/18, 4/30/18:  
Load Testing should be 
included in the Testing phase.  
5/31/18: No change. 
6/30/18: Load testing should 
be scheduled with specific 
tasks, resources, and 
tools/methodology to be used. 
7/31/18: No change. 
 
 


16 Interface testing. 
 
Testing for 
interface 
functionality and 
success is critical 
to system testing 
prior to production. 
This ensures that 
functional 
components of the 
system talk to each 
other and should 
be included in the 
testing schedule. 
Probability: .35 
Impact: .75 
Rating: 0.2625 
GREEN 


Add to list of testing 
procedures, and 
schedule 
accordingly. This 
should be scheduled 
prior to Pilot phase.  


If fails, problem 
must be isolated 
and corrected, 
then re-tested.  


Mitigate. Add to the testing 
schedule and plan testing 
accordingly. 
 
10/31/17: No change in 
assessment. 
11/30//17: No change in 
assessment. The Project held 
an automated testing training 
session.  
12/31/17:  No change in 
assessment. 
1/31/18:  Extensive testing is 
noted in the Project Schedule, 
with Conversion Test Plans, 
and User Acceptance Test, 
with sign-off tasks.  
2/28/18, 3/31/18, 4/30/18, 
5/31/18, 6/30/18: No change. 
7/31/18: No change. 


17 Availability of 
vendor staff 
augmentation 
resources to 
augment DEQ IT 
technical and 
development staff 
 
Closed 
(Covered under 
Risks #4 & #5) 


    4/14/17: Closed - Covered 
under Risks #4 & #5 
 


18 End User Adoption 
of Solution 
 


Involve business 
staff throughout the 
project. Ensure users 
gain a comfort level 


Perform 
additional UAT to 
ensure that 
users fully 


This is a new risk added 
4/14/2017. Begin mitigation 
and contingency planning now. 
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 Project Risk Mitigation Strategy Contingency 
Approach 


Action(s) Taken, 
Status 


The failure of many 
IT projects lies not 
only in the 
requirements or the 
development but 
also in end-user 
adoption of the 
solution. 
 
Probability = .75 
Impact = .75 
Rating = .4125 
YELLOW 


with the solution 
during UAT. Ensure 
training sessions and 
materials are high 
quality. 


Ensure that testing 
scenarios cover full 
range of required 
functionality. 
Keep program staff 
affected by solution 
apprised of 
functionality and 
progress.  
 
  


understand and 
buy into the 
solution; and feel 
that it would aid 
them in their 
day-to-day 
duties.  
Work with DEQ 
management 
and ESC to 
prioritize items to 
be included in 
Phase 1 release. 
Clearly 
communicate 
what is and is 
not in scope for 
each phase.  


10/31/17: Impact increased, 
and risk changed from Green 
to Yellow. 
11/30/17: No change in 
assessment. 
12/31/17:  The probability was 
increased although it remains 
Yellow. There are fewer 
requirements and functionality 
in the planned system and 
may be functionality needed 
by users that is not included. 
This could lead to greater risk 
to acceptance of the solution.  
1/31/18: No change. TREADS 
Release #1 has a defined 
scope of what is In-Scope and 
Out-Of-Scope. The LAD 
Recommendations (Corrective 
Actions) was reviewed during 
the 1/3/18 ESC meeting. At 
this meeting, Ms. Stolp 
reminded all that the DEQ 
TREADS Release #1 is 
different that the Windsor 
TREADS Release #1. The 
DEQ TREADS system will 
have reduced functionality.  
2/28/18, 3/31/18, 4/30/18, 
5/31/18: No change. 
6/30/18: No change.  
7/31/18: Management from the 
business areas have 
prioritized work to be done 
post Go Live to satisfy their 
needs. 


19 Insufficient time / 
completeness of 
testing 
 
The project may 
not have sufficient 
time to adequately 
complete testing to 
ensure quality and 
robustness of 
developed code. 
Probability: .55 
Impact: .55 
Rating: 0.3025 


Involve business 
staff in developing 
test scenarios and 
testing. Ensure 
adequate test plans, 
scenarios and testing 
methodologies are 
reviewed and 
approved in advance 
of UAT, Integration, 
and Regression 
testing. Use 
automated testing 
wherever possible to 
improve quality. 


Allow additional 
time and/or add 
more staff during 
testing periods. 


10/31/17: New risk. 
11/30/17 ESC has approved 
re-baselining the project. This 
included removing the Pilot 
and including additional time 
for UAT and fixing bugs.  
12/31/17:  PCR-039, Re-
baseline RIMS Project, is out 
for review/approval.  
1/31/18:  PCR-039 was 
approved.  
2/28/18:  Testing time should 
be carefully planned to 
maximize test benefits.  
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 Project Risk Mitigation Strategy Contingency 
Approach 


Action(s) Taken, 
Status 


GREEN 3/31/18: UAT training is 
planned and scheduled.  
4/30/18: UAT Training is 
scheduled for CPRS, PTCRB, 
PTC, UST, SSU, AML. 
5/31/18: UAT Part 1 in 
progress. 
6/30/18: UAT Part 1 at 94%, 
UAT Part 2 at 40% as of 
6/17/18. 
7/31/18: UAT Part 1 at 99%, 
UAT Part 2 at 86%, UAT Part 
3 at 29% as of 7/16/18. 


10. Documents Reviewed for This Report 
RESPEC IV&V analyzes the effectiveness of the information technology implementation 
through documents (emails, policies, procedures, records, etc.), interviews, 
demonstrations, attending meetings, and samples. 
The following project documents have been reviewed for this report: 


• RIMS_P1_RD02_RTM_Consolidated_Phase2.xlsx 


• RIMS_Steering_Committee_Meeting20180718.docx 


• RIMS_Steering_Committee_Meeting20180703.docx 


• Project_Status_Report_20180716xlsx.xlsx 


• Project_Status_Report_20180702xlsx.xlsx 


• Project_Status_Report_20180617xlsx.xlsx 


• RIMS_DDI_SU06_Project_Management_Plan (Denise).docx 


• TREADS Audit.docx 


• TTREADS_UAT_Training_Agenda_2018 (v1.8).docx 


• RIMS_DDI_Training_Plan(v0.3x).docx 


• TREADS_UAT_Plan (v3.5).docx 


• TREADS_Test_Process_Roles.xlsx 
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11. RESPEC Contract 
The contract novation to formalize the name change from POD, Inc. to RESPEC was 
completed. All IV&V reports will now refer to our company as RESPEC. However, we 
may still refer to POD for historical actions or purposes. 
Modification 4 to contract 415005 was executed, extending the contract term out 
through 8/31/18. This amendment added 2 additional monthly reports. 
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Post-Implementation Report 
Legislative Finance Committee 


Revised December 19, 2017 
 


Instructions: A Post-Implementation Report is required six months after the project delivery date to verify the project 
has fulfilled its original objectives, that all components are fully implemented, and that the system is performing as 
expected after production implementation. Please report any issues and risks encountered after the project delivery 
date.  


 
Project Information 
Agency Department of Administration 
Project Title Claims and Lawsuit 
Current Date 8/9/2018 
Sponsor Brett Dahl 
Project Manager Barry Fox 
Project Delivery Date 1/31/2018 
Appropriated Budget Amount $1,137,900 
Total Project Cost $1,085,931 
Expected Ongoing Annual Cost $180,000 
Year the Ongoing Annual Cost Began 2018 
Funding Sources for Ongoing Cost RMTD Proprietary Fund 
Primary Project Goal(s) Migrate RMTD Claims and Lawsuit application from unsustainable legacy 


Oracle Forms and Reports technology into a modern technology.  
Enhance usability of system be normalizing the data model and fixing 
persistent issues in legacy data. 


 
List the key project objectives, metrics used to measure objectives, and final metric results 
Key Objectives Metric Used Metric Results 
Develop new Database design and 
create schema. 


Third normal form database 
designed encapsulating all Claims 
and Lawsuit objects, with RMTD 
certification that it models the core 
business processes. 


09/01/2015 


Assist RMTD staff with migration of 
denormalized legacy data.   


Developed extracts for RMTD to 
review and worked through the data 
with them.  Developed upload 
procedures to get data into the new 
databases 


01/01/2015 


Develop modern Java user interface to 
perform RMTD Claims and Lawsuit 
business functions. 


RMTD user acceptance testing 
certifies the new application meets 
business needs. 


11/01/2017 


Integrate document upload and 
retrieval to/from Perceptive Content 
with the application 


RMTD tested uploading and 
retrieving content from Perceptive 
Content via the Claims application. 


11/20/2017 


Migrate Legacy Claims Data Performed validation checks 
ensuring the correct numbers of 
claims, claimants, etc. were brought 
over.   


01/30/2018 


 
Describe post-implementation issues, risks, mitigation measures, resolution dates, and status 
Issues and Risks  Resolution and/or Mitigation 


Measures 
Resolution Date Status 
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Add additional comments 
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Supplemental Report 
Legislative Finance Committee  


Revised December 19, 2017 
 


Instructions: A Supplemental Report is due anytime: 
• the overall health yellow or red; 
• the project is re-baselined; and/or 


o re-baselining must be approved by the State CIO prior to reporting the re-baseline to the LFC 
• the current phase is On-Hold or Cancelled.  


 
Project Information 
Agency MT Dept of Justice 
Project Title Full Court Enterprise Data Exchange (FEDEX) 
Current Date 8/13/2018 
Sponsor Butch Huseby, CIO Dept of Justice 
Project Manager Mike Cochrane 
Overall Health Yellow 
Brief Description of Current Project Status On Hold 
Major Milestones Completed N/A 
Next Milestone(s) Restart Planning Phase – November 2018 


 
List all issues, risks, scope changes, schedule changes, budget changes, etc. 


Issues and Risks  
Date 
Identified 


Planned Resolution 
and/or Mitigation 


Schedule Impact 
(Weeks) 


Budget Impact 
(Amount) 


Vendor work at Office of 
Court Administrator (OCA) 
has been behind schedule. 


Has been 
occurring 
since 2015.  


Vendor work 
anticipated to be 
finished early Summer 
2018, which will relieve 
OCA staff to work on 
this effort. 


Unknown None 


     
     


 
Add additional comments 
This effort involves key participants from MT Office of Court Administrator (OCA) and MT Department of Justice (DOJ). 
The Office of Court Administrator continues to work toward deployment of their Full Court Enterprise solution to 
courts in the State. Therefore, this project has been placed on-hold until we can meet with OCA and their vendor to 
re-initiate the planning process.   


The OCA project is nearing close-out, and progress is anticipated to pick up at a good pace toward design and build-
out of the needed data exchanges between the Courts environment and DOJ's criminal history system in November. 
Until then, there is no DOJ activity on this project. 
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Supplemental Report 
Legislative Finance Committee  


Revised December 19, 2017 
 


Instructions: A Supplemental Report is due anytime: 
• the overall health yellow or red; 
• the project is re-baselined; and/or 


o re-baselining must be approved by the State CIO prior to reporting the re-baseline to the LFC 
• the current phase is On-Hold or Cancelled.  


 
Project Information 
Agency Department of Justice 
Project Title Driver Modernization 
Current Date 8/13/2018 
Sponsor Sarah Garcia 
Project Manager Mike Cochrane 
Overall Health Yellow 
Brief Description of Current Project Status Coding is underway with the completed use cases and business 


rules. Data conversion ongoing. 
Major Milestones Completed System design is complete. Formal change control in-place at the 


Executive level to allow software development to proceed with only 
approved changes to the system design. 


Next Milestone(s) Code development, testing, training, and deployment to production. 
 


List all issues, risks, scope changes, schedule changes, budget changes, etc. 


Issues and Risks  
Date 
Identified 


Planned Resolution and/or 
Mitigation 


Schedule 
Impact (Weeks) 


Budget Impact 
(Amount) 


Issue:  Staff turnover-lost 
primary MERLIN developer, 
and another programmer. 
Losing contracted project 
manager in August 2018. 
Significant loss of 
project/business knowledge. 


7/15/2018 Added two additional 
programmers. Assigned subject 
matter experts to educate code 
development team lessening 
steep learning curve for new 
staff. Internal staff filling project 
manager role until decision 
made on replacement. 


26 weeks Contracted 
Project manager 
departure 
benefits project 
budget-typically 
~$18K/month. 


Risk:  DOA SITSD 
announcement that the J900 
mainframe computer may shut 
down by July 2019. Montana 
driver records reside on the 
mainframe. 


6/15/2018 In discussion with DOA to allow 
DOJ to stay on the mainframe 
until June 2020. 


26 weeks Estimated $1.5-
$2.5M to 
outsource the 
mainframe. 


 
Add additional comments 


• Staff turnover primary cause in six-month extension of project timeline. 
• Mainframe discussion and education of new staff diverting lead MERLIN system architect from Driver 


Modernization (DM) tasks. 
• Despite the above, no additional funding anticipated to complete the DM project. 
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Supplemental Report 
Legislative Finance Committee  


Revised December 19, 2017 
 


Instructions: A Supplemental Report is due anytime: 
• the overall health yellow or red; 
• the project is rebaselined; and/or 


o rebaselining must be approved by the State CIO 
• the current phase is On-Hold or Cancelled.  


 
Project Information 
Agency Department of Public Health and Human Services 
Project Title Montana Family Safety Information System 
Current Date 8/6/2018 
Sponsor Erica Johnston 
Project Manager TBD 
Overall Health Red 
Brief Description of Current Project Status The focus is on Investigation functionality including the Field Report 


and Family Functioning Assessment.  Frequency and volume of 
record exchanges between Northrop Grumman and SITSD continues 
to increase.  We are close to exchanging daily. 


Major Milestones Completed Initial rounds of UAT by Intake and other identified workers has 
concluded on the Intake and Person Panels.  We were able to 
address many key elements identified from this assignment. 


Next Milestone(s) Field UAT is planned to roll out in the next couple of weeks.  
 


List all issues, risks, scope changes, schedule changes, budget changes, etc. 


Issues and Risks  
Date 
Identified 


Planned Resolution 
and/or Mitigation 


Schedule Impact 
(Weeks) 


Budget Impact 
(Amount) 


Loss of Project Manager 
that had years of 
experience and knowledge 
of legacy system (CAPS). 


10/13/2017 Other MFSIS team 
members have been 
brought up to speed and 
are absorbing necessary 
duties.  Relying on Child 
and Family Services to 
assist in defining 
requirements and 
Northrop Grumman for 
CAPS system related 
information.  Strategic 
Business Analyst has 
been added to offer 
additional 
administrative support.  


  


Continued discovery of 
new requirements 


Ongoing See below 
  


 
Add additional comments 
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Please note the status of the project reflected on this report is not a good representation of the status of the project, 
due to this project being Agile, allowing for testing of functionality, fixes being made, and other tasks being worked on 
while development progresses.  Great progress continues to be made on the development of MFSIS.  For instance, 
there were a total of 88 user stories, 31 reported bugs and many tasks completed in the last sprint 
alone.  Unfortunately, reporting only the percentage complete does not allow the numbers to reflect that the total 
number of user stories and business rules continues to grow.   
 
A contributing factor of the percentage complete continuing to not fully reflect the work that is being done, in the  
continued identification of new requirements/user stories.  The identification of new user stories does not result in 
additional Sprints but does affect what work must be included in each of the Sprints already identified. 
 
While we continue to add new user stories, we are also prioritizing these user stories and defining which are essential 
to be completed to implement Phase I.  This is even more important the closer we get to implementation.  The stories 
or requirements that are not a necessity for go-live continued to be identified and gathered, but are being categorized 
as enhancements to be reviewed for development in future phases. 
 
There has been an increase in CFSD staff participation in the testing and planning for MFSIS recently.  Specific CFSD 
staff members have been identified and MFSIS has been identified as a part of their daily job.  This additional staff and 
change in priority will provide the project team more velocity and opportunity to accomplish the necessary critical 
path tasks for project completion. Their involvement and support is essential to the successful development and 
rollout of MFSIS, still on target for 10-31-2018.     
 
User Acceptance Testing (UAT) training for field staff in scheduled for August 22-23, 2018.  Once this successfully kicks 
off we will be able to report this major milestone as progressing.  
 
Northrop Grumman, SITSD and HHS are working closely together to define the MFSIS rollout activities and 
implementation schedule.  
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Post-Implementation Report 
Legislative Finance Committee 


Revised December 19, 2017 
 


Instructions: A Post-Implementation Report is required six months after the project delivery date to verify the project 
has fulfilled its original objectives, that all components are fully implemented, and that the system is performing as 
expected after production implementation. Please report any issues and risks encountered after the project delivery 
date.  


 
Project Information 
Agency DPHHS 
Project Title MPATH – Premium Billing and Collections 
Current Date 8/6/2018 
Sponsor Marie Matthews 
Project Manager Gene Hermanson 
Project Delivery Date 1/5/2018 
Appropriated Budget Amount $310,750.00 
Total Project Cost $163,105.00 
Expected Ongoing Annual Cost $867,073 (estimate based on monthly PMPM fees) 
Year the Ongoing Annual Cost Began 1/1/2018 
Funding Sources for Ongoing Cost 75 Federal/25 State upon CMS Certification 
Primary Project Goal(s) Bill, receive, and process premium payments for Medicaid members 


 
List the key project objectives, metrics used to measure objectives, and final metric results 
Key Objectives Metric Used Metric Results 
Invoices are generated accurately and 
on time 


98% of invoices were generated on 
time (delays due to issues not under 
Certifi’s control are not included) 
 
98% of invoices audited were 
accurate 


This metric was exceeded 


Payments are received and applied on 
time 


98% of payments are received and 
applied with no delay 


This metric was exceeded 


Member has received added value 
with the new system 


Number of members paying by 
methods other than check or cash 
have increased 


This metric was met 


The data needed for managing the 
program is readily available in the 
desired format 


98% of reports are generated on 
time and are accurate (reports that 
staff have not commented on are 
assumed to be what is needed) 


This metric was exceeded 


The interfaces are processed on time 
and accurately 


98% of interfaces are processed on 
time and accurately (delays due to 
issues not under Certifi’s control are 
not included) 


This metric was exceeded 


  
Describe post-implementation issues, risks, mitigation measures, resolution dates, and status 
Issues and Risks  Resolution and/or Mitigation 


Measures 
Resolution Date Status 


None NA NA NA     
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Add additional comments 
When this project was setup initially the established budget was $310,750.00.  However, these services were 
procured through a VAR, and the associated fees for this purchase had yet to be finalized at the time this project was 
established for LFC report.  The full cost, including all applicable VAR fees for the design, development, and 
implementation (DDI) of the premium payment solution is $321,460.  Upon completion of the pilot later this month, 
the Department will pay Certifi the remaining $158,355 for the DDI portion of the Contract. 
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Supplemental Report 
Legislative Finance Committee  


Revised December 19, 2017 
 


Instructions: A Supplemental Report is due anytime: 
• the overall health yellow or red; 
• the project is re-baselined; and/or 


o re-baselining must be approved by the State CIO prior to reporting the re-baseline to the LFC 
• the current phase is On-Hold or Cancelled.  


 
Project Information 
Agency DPHHS 
Project Title Seed 2 Sale Project 
Current Date 8/6/2018 
Sponsor Erica Johnston 
Project Manager Clarissa Kennedy 
Overall Health Yellow 
Brief Description of Current Project Status Project is complete, and scope of work fully implemented on time, 


June 2018 
Major Milestones Completed Successful configuration, Testing, Training, and implementation 
Next Milestone(s) None 


 
List all issues, risks, scope changes, schedule changes, budget changes, etc. 


Issues and Risks  
Date 
Identified 


Planned Resolution 
and/or Mitigation 


Schedule Impact 
(Weeks) 


Budget Impact 
(Amount) 


NA NA NA NA NA 
     
     


 
Add additional comments 
Project implemented in 2 phases, with Phase 1 implemented in April 2018, and Phase 2 June 2018.  Project is listed in 
a yellow status overall, due to an ending CPI of .93.  Project completion resulted in a higher internal cost than 
originally estimated.  Planned internal cost was estimated to be $44,000, but actual internal costs were $108,093, 
resulting in a $64,000 overage. 
 
This overage is a result of an inaccurate assessment/estimate of the internal staff commitment that would be 
required to successfully implement the project within the aggressive timeline. 
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Post-Implementation Report 
Legislative Finance Committee 


Revised December 19, 2017 
 


Instructions: A Post-Implementation Report is required six months after the project delivery date to verify the project 
has fulfilled its original objectives, that all components are fully implemented, and that the system is performing as 
expected after production implementation. Please report any issues and risks encountered after the project delivery 
date.  


 
Project Information 
Agency Judiciary 
Project Title Electronic Filing of Cases in Montana Courts via an E-Filing Web Portal 
Current Date 8/2/2018 
Sponsor Beth McLaughlin 
Project Manager Lisa Mader 
Project Delivery Date 1/31/2018 
Appropriated Budget Amount $2,555,274 (appropriation included 3 years of maintenance @ 


$90,000/yr) 
Total Project Cost $2,279,271 (maintenance costs not figured into project costs) 
Expected Ongoing Annual Cost $90,000 
Year the Ongoing Annual Cost Began CY 2018 
Funding Sources for Ongoing Cost General Fund 
Primary Project Goal(s) Improve access to MT court systems; 24/7 standard/secure electronic 


filing/serving docs; improve quality/consistency of court record. 
 


List the key project objectives, metrics used to measure objectives, and final metric results 
Key Objectives Metric Used Metric Results 
24/7 standard/secure electronic 
filing/serving docs 


Uptime analytics 95% uptime availability 


Reduce data entry; improve 
quality/consistency of court record 


Manual vs Automated Benchmark 
Comparisons 
 
Customer Satisfaction 


Electronic case filing has realized a 
75% reduction in data entry time to 
create record and data entry errors 


Increase productivity by simultaneous 
access to case files 


Paper Access vs Electronic Access 
Benchmark Comparisons 
 
Customer Satisfaction 


Electronic case filing has realized a 
100% increase in multiple-user 
access to a case record.  Multiple 
user access vs single user access to 
paper files. 


Secure payment processing of 
statutory filing fee/costs 


Requirements Performance 100% project objective 
accomplished, and payment 
processing being fully utilized 


 
Describe post-implementation issues, risks, mitigation measures, resolution dates, and status 
Issues and Risks  Resolution and/or Mitigation 


Measures 
Resolution Date Status 


System Upgrade/Update 
Issues 


Vendor performance 
accountability under 
maintenance contracts 


7/24/2018 System functioning 
satisfactorily 
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Supplemental Report 
Legislative Finance Committee  


Revised December 19, 2017 
 


Instructions: A Supplemental Report is due anytime: 
• the overall health yellow or red; 
• the project is re-baselined; and/or 


o re-baselining must be approved by the State CIO prior to reporting the re-baseline to the LFC 
• the current phase is On-Hold or Cancelled.  


 
Project Information 
Agency Teachers’ Retirement System 
Project Title M-Trust Enhancements 
Current Date 8/10/2018 
Sponsor Shawn Graham 
Project Manager Jane Fournier 
Overall Health Green 
Brief Description of Current Project Status The project comprises twenty enhancement packages each with its 


own development and delivery schedule. Five of the enhancement 
packages have been completely delivered and four more are in 
different stages of the development lifecycle. 


Major Milestones Completed Eleven of a total of forty major milestones (27%) have been 
completed and delivered. 


Next Milestone(s) Completion of the following four deliverables within the next 
quarter: 


- Operations enhancements rollout 
- M-Trust Wage and Contributions enhancements for UAT 
- Online Wage and Contributions enhancements for UAT 
- Online Beneficiary Designation rollout 


 
List all issues, risks, scope changes, schedule changes, budget changes, etc. 


Issues and Risks  
Date 
Identified 


Planned Resolution 
and/or Mitigation 


Schedule Impact 
(Weeks) 


Budget Impact 
(Amount) 


Development Team Size: 
The size of AMA 
development team is 
limited because of the 
specialized business 
knowledge needed to work 
most effectively, and with 
least impact on TRS, to 
complete the 
enhancements making up 
the project scope. 


1/17/2017 Schedule/Planning: 
Revised project 
schedule changes the 
allocation of 
development resources 
from 70% to 50%. 
Acceptance: TRS accepts 
the risk posed by the 
small team because of 
the business advantage 
to TRS. Schedule is 
monitored weekly and 
corrections made where 
necessary. 


The resolution for 
both risks has added a 
total of 46 weeks to 
the project schedule. 


The resolution for 
both risks has 
added a total of 
$532,387 costs to 
the project 
budget. 
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TRS Team Size: 
TRS is a small organization 
with a critical mission and 
fiscal responsibility. 
Availability of business 
experts for project work is 
sometimes limited by the 
business workload and 
staff turnover. 


1/17/2017 Schedule/Planning: The 
revised project schedule 
plans around known 
workload demands. 
Staffing: TRS has 
increased staffing levels 
in order to devote 
resources to the project. 


The resolution for 
both risks has added a 
total of 46 weeks to 
the project schedule. 


The resolution for 
both risks has 
added a total of 
$532,387 costs to 
the project budget 


 
Add additional comments 
In order to resolve a 30% reduction in the available level of effort originally planned from the development team and 
limited availability of TRS staff, TRS has rebaselined the project schedule, adding a total of 46 weeks to the previous 
project duration. This change has no impact on the fixed-price development costs. It does result in an increase in the 
planned internal TRS resource and other contractor resource costs of $523,387.  The TRS Board approved the new 
schedule and budget on 8/3/2018.  
 
The project comprises several enhancement packages each focusing on a different business function. Each 
enhancement package has its own development lifecycle of design and development, user test, and implementation. 
Each package is divided into two major invoice deliverables which also make up the major milestones for the project. 
Most deliverables represent 50% of a package.   
 
Because TRS does not record the percent completion for a deliverable until delivery, work accomplished toward these 
deliverables is not reflected in the project report. However, TRS has accrued internal resource and external contractor 
costs for these modules which are included in the total Actual Cost. This disparity is often reflected in the cost 
performance indicator. 
 


 





		Agricultural Licensing System_LFC-2 Supplemental 8 16 18

		DEQ_Development Status for CIMS Project_15AUG2018

		DOA_LFC Post-Implementation Report DOA RMTD Claims and Lawsuit_09AUG2018

		DOC_MSP Fence Project - B - 8-15-2018 Supplemental Report 

		DOJ_Driver Modernization_Supplemental Report-DM 8.13.18

		DOJ_FEDEX Supplemental Report LFC 8.13.18

		DPHHS_MFSIS Supplemental Report --08-16-2018

		DPHHS_MPATH Premium Billing PI Report -- 08-06-2018

		DPHHS_Seed 2 Sale Supplemental Report -- 08-06-2018

		JUD_Montana Courts Electronic Filing System_Post-Implementation Report_02AUG2018

		RIMS_Supplemental_LFC_Report_20180810_jc_24AUG2018

		RIMS-IVV-MonthlyReport13-2018-0731

		1. RESPEC IV&V Recommendations

		2. IV&V Reporting Schedule

		3. Reporting Period – Monthly #13 of 14

		4. Overall RIMS Project Status

		5. Project Scope Status

		Requirements

		Change Requests



		6. Project Schedule Status

		Schedule



		7. Project Resources and Budget Status

		Resources & Staffing

		Staff Augmentation

		Budget



		8. Project Management Status

		Project Management Plan (PMP)

		Communications Plan

		Meetings

		TREADS Documentation

		User Acceptance Test (UAT)

		Bug Status

		Training



		9. Risk Assessment

		DEQ Project Risk Status

		RESPEC Project Risk Assessment



		10. Documents Reviewed for This Report

		11. RESPEC Contract



		TRS_M-Trust Supplemental 2018-08










Revised   August 24, 2018  
 


 
 


 


Project Portfolio 
Summary 
Legislative 


Finance 
Committee 


2018 Quarter 3 
 
 
 


 
36 Projects: 


o 5 Yellow Status 
• AGR Agriculture Licensing System 
• DEQ Remediation Information Management 


System (RIMS) 
• DOJ Full Court Enterprise Data Exchange (FEDEX) 
• DOJ Montana Enhanced Registration & Licensing 


Information Network (MERLIN) – Driver 
Modernization 


• DPHHS Seed 2 Sale 
 


o 1 Red Status 
• DPHHS Montana Family Safety Information 


System (MFSIS) (Child Welfare) Phase 1 
 
 


 


SITSD 
MONTANA 


STATE OF MONTANA 
Department of Administration 


State Information Technology Services Division 





