Montana Department of Administration
Statewide 9-1-1 Plan Status Report
March 1, 2019


	Milestone/Deliverable
	% Completed
	Status

	Milestone 1: Project & Communications Plans
	100%
	Done

	Milestone 2: PSAP Regional Meetings & Site Visits
	98%
	In Progress

	Milestone 3: PSAP Inventories
	88%
	In Progress

	Milestone 4: ESInet Inventory
	90%
	In Progress

	Milestone 5: NG9-1-1 Standards & Requirements
	10%
	In Progress

	Milestone 6: PSAP Needs Assessment
	10%
	In Progress

	Milestone 7: ESInet Design & Implementation Plan
	0%
	Not Started



[bookmark: _GoBack]
