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LFC Project Portfolio Summary  
Legislative Finance Committee 

2017 Quarter 4 
37 Total Projects 

  3 Yellow Overall Heath Status 
o AGR Agriculture Licensing System 
o DEQ Remediation Information Management System (RIMS) 
o DOA FileNet to Perceptive Content Migration Project 

 
AGR Agriculture Licensing System 

 Overall Health changed from green to yellow 

 Scope Health changed from green to yellow 

 Risk Health changed from green to yellow 

 Revised Delivery Date changed from 11/1/2017 to 6/30/2018 

 Current Cost Estimate changed from $1,167,427 to $1,180,763 

 State Special Revenue Budget changed from $1,167,427 to $1,180,763 

 Total Budget changed from $1,167,427 to $1,180,763 

 Project rebaselined 6/26/2017 

 Supplemental Report provided 
 
DEQ Coal Electronic ePermitting System 

 Name changed to DEQ Coal Information Management System (CIMS) 

 Current Phase changed from executing to on‐hold 

 Supplemental Report provided 
 
DEQ Remediation Information Management System (RIMS) 

 Overall Health changed from green to yellow 

 Risk Health changed from green to yellow 

 Supplemental Report provided 
 
DOA Avaya Red VoIP Phase One 

 Sponsor changed from Matt Van Syckle to Ron Baldwin  
 
DOA SABHRS Financials Upgrade 

 Post‐Implementation Report provided 
 
DOJ Montana Criminal History Improvement Project – Computerized Criminal History V2 

 Revised Delivery Date changed from 9/29/2017 to 3/31/2018 

 Other Budget was increased from $172,986 to $178,511 

 Project rebaselined 10/6/2017 

 Supplemental Report provided  
 
HHS Enterprise Services Phase 1 

 Current Cost Estimate changed from $2,355,750 to $2,678,556 

 General Fund Amount changed from $241,868 to $275,010 
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 Federal Fund Amount changed from $2,113,882 to $2,403,544 

 Total Fund Amount changed from $2,355,750 to $2,678,555 

 Supplemental Report provided 
 
HHS Enterprise Services Phase 3 

 Current Cost Estimate changed from $2,767,782 to $2,444,977 

 General Fund Amount changed from $272,152 to $240,072 

 Federal Fund Amount changed from $2,495,630 to $2,201,451 

 Total Fund Amount changed from $2,767,782 to $2,441,523 

 Supplemental Report provided 
 
HHS Montana Family Safety Information System (MFSIS) (Child Welfare) Phase 1 

 Overall Health changed from yellow to green 

 Risk Health changed from yellow to green 

 Project Manager changed from Lori Keck to Lisa Campbell 

 See agency comments  
 
HHS MPATH – Systems Integration Services 

 Actual Start Date changed from 3/6/2018 to 10/8/2018 

 See agency comments 
 
HHS MPATH Enterprise Data Warehouse Phase 1a 

 New project 
 
HHS MPATH Premium Billing 

 New project 
 
HHS MT Bear Phase 4 

 Post‐Implementation Report provided 
 
HHS Predictive Modeling 

 Post‐Implementation Report provided 
 
HHS WIC EBT Vendor Services 

 Current Phase changed from executing to closing 
 
STF Policy Billing Replacement Inception 

 New project 
 
TRS M‐Trust Enhancements 

 Overall Health changed from yellow to green 

 Schedule Health changed from yellow to green 

 Revised Delivery Date changed from 9/30/2018 to 1/10/2019 

 Project was rebaselined 11/1/2017 

 Supplemental Report provided 


