

## Encompass Rate Setting Iteration Schedule

2 Week Iteration	FY	Agency Utilization	SITSD Provider Rates	Dates
Iteration #1	18	Open	Closed	April 1 - April 15
Iteration #2	18	Closed	Open	April 18 - April 29
Iteration #3	18	Open	Closed	May 2 - May 13
Iteration #4	18	Closed	Open	May 16-May 27
Iteration #5	19	Open	Closed	May 30-June 10
Iteration #6	19	Closed	Open	June 13 - June 24
Iteration #7	18/19	Closed	Closed	June 27- July 8