

FileNet to Perceptive Content Migration
Updated: June 1, 2016

Estimated	What repository do documents live?		Is there an Integrated App?	Status
Start Date	Image Services	Document Class Name	App Integration?	
March-16	DNRC Water Rights	WaterRights = IS > DNRC WaterRights = CE	Y	DEV, app on hold by API available, training postponed
July-16	DLI UID MISTICS **	DLIUID = IS	Y	design phase with Lexmark
June-16	DPHHS Big Sky Rx	BSRX_APPS = IS > HHS BSRX = CE	N	
June-16	DPHHS CHIP/HMK	CHIP_APPS = IS > HHS HMK = CE	Y	
June-16	DOJ Motor Vehicle Title Info	DOJMVDTRB1..2..3..4..5..DOJMVDTRB6 = IS > DOJ MVD TRB = CE	Y	
	BOTH Image Services and Content Engine	Document Class Name	App Integration?	
June-16	DOC BOH Admin	BOHADMIN = IS > DOC BOH Admin IS = CE	N	pending
		DOC BOH Admin = CE	N	
June-16	DOC BOH Multi Family	BOHMF = IS > DOC BOH MF IS = CE	N	pending
		DOC BOH MF = CE	N	
June-16	DOC BOH Single Family	BOHSF = IS > DOC BOH SF IS = CE	N	pending
		DOC BOH SF = CE	N	
May-16	DOC BOI Investment Files	BOIactg = IS > DOC BOI Acctg IS = CE	N	DEV/TEST Extraction received, importing
		DOC BOI Acctg = CE	N	
		BOI_Brd_Notes = IS > DOC BOI Board Notes IS = CE	N	DEV/TEST import complete
		DOC BOI Board Notes = CE Now DOC BOI MSTA	N	DEV/TEST Extraction received, importing
		BOICRP = IS > DOC BOI CRP IS = CE	N	DEV/TEST Extractions requested
		DOC BOI CRP = CE	N	
		INTERCAParbitrage = IS > DOC BOI Intercap Arbitrage IS = CE	N	DEV/TEST Extractions requested
		DOC BOI Intercap Arbitrage = CE	N	DEV/TEST Extractions requested
		INTERCAP = IS > DOC BOI Intercap IS = CE	N	DEV/TEST Extractions requested
		DOC BOI Intercap = CE	N	
		BOI = IS > DOC BOI IS = CE	N	DEV/TEST Extraction received, importing
		DOC BOI = CE	N	
		BOI_Res = IS > DOC BOI Res IS = CE	N	DEV/TEST Extractions requested
		DOC BOI Res = CE	N	
June-16	DOA RMTD Claims	RMTDClaims = IS > DOA RMTD Claims IS = CE	Y	
		DOA RMTD Claims = CE	Y	
July-16	HIS SHPO	HistPrev = IS > HIS SHPO CRIS IS = CE	Y	
		HIS SHPO CRIS = CE	Y	
June-16	DPHHS Quality Assurance	QADnar = IS > HHS QAD NAR = CE	N	
		QAD_LTC = IS > HHS QAD NAR LTC = CE	N	
		HHS QAD NAR - Public = CE	Y	

July-16	DLI BSD Compliance	DLIBSDpublic = IS > DLI BSD Public IS = CE	Y	
		DLI BSD Compliance = CE	Y	
July-16	DLI BSD Meetings/Agendas Minutes	DLIBSDMtg = IS > DLI BSD Mtg IS = CE	Y	
		DLI BSD Minutes/Agendas = CE	Y	
July-16	DLI BSD Licensing	POL = IS > DLI BSD BOL = CE	Y	
		HCL = IS > DLI BSD HCL = CE	Y	
		DLI BSD Licensing = CE	Y	
	Content Engine	Document Class Name	App Integration?	
February-16	DOC BOH Servicing	DOC BOH Servicing	N	DEV, UAT
February-16	DOC Contracts	DOC Contracts	N	ENT PROD, adding info to new custom properties
July-16	CPP Candidate & Committee	CPP Candidate	Y	
		CPP Committee	Y	
August-16	DLI ERD HR (Probably won't migrate)	DLI ERD HR	N	
August-16	DLI ERD ICCR	DLI ERD IC/CR	Y	
August-16	DLI ERD UEF	DLI ERD UEF	N	
September-16	DEQ Coal Mining	DEQ Mining - Coal	Y	
September-16	DEQ Opencut	DEQ Opencut	Y	
		DEQ Opencut Comments	Y	
August-16	DLI BSD Photo/Signature	DLI BSD Photo/Signature	Y	
September-16	JUD Supreme Court Docket	JUD Supreme Court	Y	
September-16	JUD Water Courts	JUD Water Courts	Y	
July-16	HIS CRABS	HIS SHPO CRABS	Y	
August-16	DPHHS Acute Services Pharmacy	HHS ASB Pharmacy	N	
August-16	DPHHS Fiscal Services Drug Rebate	HHS FSB Drug Rebate	N	
August-16	DLI BSD MPDR	DLI BSD MPDR	N	
September-16	DOA SITSD ACF2 Requests	DOA ITSD ACF2 Requests	N	
May-16	DLI WSD **	Pilot	Y	Live in ENT PROD

** SOLUTION BUILT BY LEXMARK