

Public Safety Communication Systems

Statewide Interoperability Governing Board

Status Report: LMR Initiatives & Activities

September 9, 2014

Quinn Ness

Statewide Interoperability Coordinator



Public Safety Communications Systems

STATEWIDE INTEROPERABILITY GOVERNANCE BOARD (SIGB)

Statewide Trunked LMR System(s)

State Appropriations: Projects Status

2007 Legislative Session House Bill 4 Appropriation #1 Projects

Butte – Silver Bow Dispatch Console:

- Project Completion Date: August 2014
- % of Project Activities Completed: 95%; September 2014 Project Closeout
- Total Funding Obligated: \$387,000
- % of Funding Expended: 90%; September 2014 Final Payment

DOJ/MHP: MW Pompey's Pillar – Hysham

- Project Completion Date: May 2015
- % of Project Activities Completed: 5%
 - Backbone Working Group: Project Vetting Initiated; September 2014
- Total Funding Obligated: \$176,000
- % of Funding Expended: 0%

Public Safety Communications Systems

STATEWIDE INTEROPERABILITY GOVERNANCE BOARD (SIGB)

Statewide Trunked LMR System(s)

State Appropriations: Projects Status

2007 Legislative Session House Bill 4 Appropriation #2 Projects

Lewis & Clark County Over-The-Air-Rekeying (OTAR)

- Project Completion Date: May 2015
- % of Project Activities Completed: 10%
 - Funding Agreement Execution; September 2014
- Total Funding Obligated: \$137,000
- % of Funding Expended: 0%



Public Safety Communications Systems

STATEWIDE INTEROPERABILITY GOVERNANCE BOARD (SIGB)

Statewide Trunked LMR System(s)

State Appropriations: Projects Status

2013 Legislative Session House Bill 10 Appropriation: Maintenance Projects

Lewis & Clark County: Trunked LMR Systems Software Update

- Project Completion Date: September 2014
- % of Project Activities Completed: 95%
 - Project Closeout; September 2014
- Total Funding Obligated: \$1,615,000
- % of Funding Expended: 25%
 - Final Payments: September 2014



Public Safety Communications Systems

STATEWIDE INTEROPERABILITY GOVERNANCE BOARD (SIGB)

Statewide Trunked LMR System(s)

State Appropriations: Projects Status

2013 Legislative Session House Bill 10 Appropriation: Maintenance Projects

DOJ/MHP: Aviat Networks MW Network Maintenance Services

- Project Completion Date: December 2014
- % of Project Activities Completed: 75%
 - DOJ/MHP & Aviat Networks Execution of Contract; September 2014
- Total Funding Obligated: \$243,000
- % of Funding Expended: 0%
 - DOA/SITSD & DOJ/MHP Transfer of Budget Authority Agreement Executed; August 2014



Public Safety Communications Systems

STATEWIDE INTEROPERABILITY GOVERNANCE BOARD (SIGB)

Statewide Trunked LMR System(s)

State Appropriations: Projects Status

2013 Legislative Session House Bill 10 Appropriation: Maintenance Projects

Trunked LMR Systems Equipment (Zone Controllers, Dispatch Consoles, Base Stations/Repeaters) Owners: Motorola Solutions Extended Warranty Services

- Project Completion Date: May 2015
- % of Project Activities Completed: 25%
 - DOJ/MHP & Aviat Networks Execution of Contract; September 2014
- Total Funding Obligated: \$542,000
- % of Funding Expended: 0%



Public Safety Communications Systems

STATEWIDE INTEROPERABILITY GOVERNANCE BOARD (SIGB)

Statewide Trunked LMR System(s)

State Appropriations: Projects Status

2013 Legislative Session House Bill 10 Appropriation: Maintenance Projects

Backbone Owners & Users: Telecommunication Circuit Leases

- Project Completion Date: May 2015
- % of Project Activities Completed: 5%
 - Backbone Working Group Initiated; September 2014
- Total Funding Obligated: \$419,000
- % of Funding Expended: 0%



Public Safety Communications Systems

STATEWIDE INTEROPERABILITY GOVERNANCE BOARD (SIGB) ENERGY & TELECOMMUNICATIONS LEGISLATIVE INTERIM COMMITTEE Stranded 9-1-1 Funds

Meeting: September 8, 2014

Agenda: “Stranded 9-1-1 Funds”

Background: 9-1-1 Wireless Provider Cost Recovery Account Balance: \$10 million

Actions: Proposed Draft Legislation and Public Comment



Public Safety Communications Systems

STATEWIDE INTEROPERABILITY GOVERNANCE BOARD (SIGB) SCIP GOALS & INITIATIVES: WORKING GROUPS

LMR Backbone Working Group Membership

SIGB Members/Alternates:

- Colonel Tom Butler, DOJ/MHP
- Bonnie Lorang, General Manager, MITS
- Dorothy Gremaux, City of Lewistown, MLCT
- Chief, Bob Drake, Tri-Lake Fire Department, MVFA

SMEs:

- Charlie Gilmore, L&C County
- Roger Smith, L&C County
- Dale Osborne, MDOJ/MHP
- Jack Spillman, Flathead County
- Gary Evans, VisionNet
- Tory Richtmyer, Mid-States Consulting
- *MITS*

Public Safety Communications Systems

STATEWIDE INTEROPERABILITY GOVERNANCE BOARD (SIGB) SIGB WORKING GROUPS ACTIVITIES

Current SIGB Working Groups

- Trunked LMR Systems Operations & Maintenance
- Training & Exercises
- Trunked LMR Systems Backbone

Questions?

