Project Management Advisory Workgroup (PMAW) August 26, 2020 Additional Notes

SPI – Schedule Performance Index

• SPI = Earned Value / Planned Value

CPI – Cost Performance Index

- CPI Earned Value / Actual Cost
- Discussion: Does the current CPI Ranges on the LFC Project Health Indicator standards need to be adjusted?
- Current CPI standards:
 - Cost Performance Index (CPI):
 - a. Green = > 0.95
 - b. Yellow = 0.85 0.94
 - c. Red = < 0.84